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California Bay-Delta Ecosystem Restoration Fund
Fiscal Year 1999 Combined Second and Third Quarter Report
(January 1999 through June 1999)

INTRODUCTION

House Report 105-190, which accompanied House Report 2203, the FY 1998 Energy and Water
Development Appropriations Bill, requires the U.S. Department of the Interior to submit a quarterly
report to the Committees on Appropriations on how the funds appropriated for the California
Bay-Ddta Environmenta Enhancement Act are being utilized. Thereport is to include a description of
each project to be undertaken, its cost, and the agency to which funds were provided to carry out the
project. The First Quarterly Report covering October 1, 1998 through December 31, 1998 has been
findized and submitted to Congress. This combined Second and Third Quarterly Report covers
activities undertaken during the period of January 1, 1999, through June 30, 1999, within the Federa
Bay-Delta Account funding for fiscal year (FY) 1999.

The Bureau of Reclamation, working with the other federal agencies participating in the CALFED
Bay-Deta Program, prepared the following report in response to that requirement. A similar report will
be prepared following the conclusion of the fourth quarter of FY 1999 and provided to the Committees
and other interested parties.

SECOND AND THIRD QUARTER HIGHLIGHTS

Select Project Accomplishments:

» Contract negotiations were completed for 34 new projects, 14 under the U.S. Fish and Wildlife
Service' s FHoodplain Restoration/Habitat Restoration on Existing Conservation Land Program,
11 under the Environmental Protection Agency’s Watershed Restoration Planning and
Implementation Program, and 9 under the Bureau of Reclamation’s Bay-Delta Education
Program. Project descriptions are in the Second and Third Quarter Status section of this

report.

* A $28 million project to increase fish passage and improve fish screens on Battle Creek was
established under a memorandum of understanding negotiated among the Bureau of
Reclamation, Pecific Gas and Electric, Nationa Marine Fisheries Service, U.S. Fish and
Wildlife Service, and Cdlifornia Department of Fish and Game. The project entails 1)
decommissioning and remova of five diverson dams, 2) condruction of ladders and screens a
three diverson dams, 3) increasing flow releases from remaining diverson dams, and 4)
congtructing powerhouse tailrace connectors to diminate redundant screening and the mixing of
north and south fork weters.
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* TheU.S. Fish and Wildlife Service acquired 2,030 acres of land, increasing the overal acreage
in the San Joaquin Nationd Wildlife Refuge. The Service is developing plans to preserve and
restore these lands.

» The Bureau of Reclamation awarded a $360,000 contract to the Anderson-Cottonwood
Irrigation Digtrict to prepare congtruction plans and specifications for improving fish screens and
ladders on the Sacramento River and to develop a monitoring plan for measuring the success of
the project. ThisisPhasell of athree-phase project with an overal CALFED funding
commitment of $6.4 million.

* TheU.S. Environmenta Protection Agency released itsfind report on the Regiond Wetlands
GoasProject. The report “Baylands Ecosystemn Habitat Goas: A Report of Habitat
Recommendations’ received good media coverage and has been widely distributed.

FY 1999 Proposal Solicitation and Project Selection: CALFED Program Staff, in
coordination with participating CALFED agencies, issued a*“Proposal Solicitation Package (PSP) for
Ecosystem Restoration Projects and Program” in February, 1999. Proposals were requested to be
submitted by April 16, 1999 from private and public entities interested in ecosystem restoration in the
following topic areas and focus areas: Fish Passage / Fish Screens, Habitat Restoration: Channels,
Floodplains, and Marshes; Loca Watershed Stewardship; Water Qudlity; Introduced Species,
Improved Fish Management and Hatchery Operations; and, Environmental Education.

Proposd's numbering 226 and vaued a $264 million were submitted.  The available funding for
ecosystem restoration projectsin 1999 is $18.7 million.  The CALFED Integration Panel
recommended funding 34 proposas. The CALFED Ecosystem Roundtable, the Bay-Delta Advisory
Committee, and the CALFED Policy Group recommended funding 33 of the 34 proposas. Of the 33
proposds, 21 have been identified for funding with 1999 Bay-Delta Act funds. A letter isbeing
submitted to the Secretary of the Interior for funding approva for these programs and projects.

Planning and priority setting has begun for the FY 2000 fundsthat have been requested.

Draft Environmental Impact Report/Environmental Impact Statement Status: On
Jdune 25, 1999, CALFED program staff issued the draft “ Programmatic Environmental |mpact
Statement/Environmental Impact Report,” starting a 90-day public comment period. Completion of the
comment period and incorporation of the comments into the document will culminate with the Federal
Record of Decison and the State Certification of the Find Programmatic EIS/EIR, expected to be
completed in June 2000.

CALIFORNIA BAY-DELTA ENVIRONMENTAL ENHANCEMENT ACT
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STATUS OF FUNDS AS OF JUNE 30, 1999

(In $1,000)
Program Area Allocate | Obligate

d d Expended

Fish Screen Improvement 2,539 2,539 138
Fish Passage Improvements 42,353 4,003 655
Habitat Restoration in Floodplains and Marshes 41,652 32,842 8,190
River Channd Changes 14,884 9,794 243
Improved Instream Flows 14,500 7,700 0
Water Qudity and Temperature Improvement 8,803 5,043 903
Introduced and Undesirable Species Control 1,250 1,250 0
Improved Fish Management and Hatchery Operations 625 625 35
Watershed Management 4,198 2,253 141
Monitoring, Permit Coordination, and Other Specid Support 9,556 5,800 1,949
Miscellaneous Expenses/Adminigration 9,469 573 385
Bdance Remaining for Additional Program/Projects 10,171 0 0
Total $160,000 | $ 72,422 |$ 12,639
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COMBINED SECOND AND THIRD QUARTER’SSTATUS
FOR THE FEDERAL BAY-DELTA ACCOUNT

This section provides a description of each of the programs and projects that has been funded or
recommended for funding from the Federd Bay-Deta account, aswedl as a summary of
accomplishments and obligations during the second and third quarters of FY 1999. All projects or
programs listed here have been reviewed and recommended through the CALFED process, which
includes review and comment by the Ecosystem Roundtable, Bay Delta Advisory Council, and the
CALFED Palicy Group, with find authorization provided through the Department of the Interior. A
summary table showing the status of funds for each project and program as of June 30, 1999, is
provided as Appendix A. Appendix B conssts of amap and legend for projects funded by the
Cdifornia Bay-Deta Environmenta Enhancement Act. Appendix C congsts of amap, legend, and
schedule of CALFED projects and sources of funds.

Fish Screen Improvements:
CALFED Recommended level of funding:  $2,539,000
Funds Obligated Through June 30, 1999:  $2,539,000

Funds Expended Through June 30, 1999: $138,392
1) Project Title: Woodbridge Fish Screen and Passage

CALFED Recommended leve of funding: $1,575,000

Funds Obligated Through June 30, 1999: $1,575,000

Funds Expended Through June 30, 1999: $124,581

Funding provided to: Bureau of Reclamation contract signed with the Woodbridge
Irrigation Didtrict on June 30, 1998

Project Description: The primary godsfor this project on the Lower Moke umne River
are to implement key dements of existing resource management plans of CALFED, the U.S.
Fish and Wildlife Service, and the Cdifornia Department of Fish and Game to subgtantialy
increase fal-run chinook salmon and steelhead populations, enhance critica and limiting aquatic
habitats, and restore riparian ecosystem integrity and diversity. Three specific tasks will be
funded through the Bay-Delta Act gppropriation: Task One involves development of
NEPA/CEQA documentation and related permitting for fish passage improvements
(aternatives include building a new fish ladder, modifying the dam, and replacing the dam) at
Woodbridge Dam; Task Two involves the development of complete and final designs for the
fish passage improvements at Woodbridge Dam; while Task Three involves NEPA/CEQA
documentation and permitting for the Woodbridge Irrigation and the North San Joaguin Water
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2)

Conservetion Didricts fish screen improvements. The Bureau of Reclamation will work in
coordination with the Woodbridge Irrigation Didrict and the City of Lodi to accomplish this
project. Actud congtruction of the fish passage and fish screen improvements are not included
as part of this project but could be included as a future project in CALFED proposa
solicitation packages.

Current Contractua Project Completion Date:  December 31, 1999

Second and Third Quarter Accomplishments:

The draft EIS/EIR report has been completed, comments have been received, and afina
EISEIR is scheduled to be released in early July 1999. Five of the 14 dternatives considered
in the Prliminary Alternatives Assessment Report were andyzed in detaill. Completed
engineering work includes soil and foundetion drilling surveys, aerid mapping, and fishway
desgnreviews. A fish ladder design group conssting of the Nationd Marine Fisheries
Service, Cdifornia Department of Fish and Game, Bureau of Reclamation, East Bay Municipd
Utility Didtrict, and U.S. Fish and Wildlife Service has been established to consder design
dternatives.

Project Title: Smdl Diverson Fish Screens Program

CALFED Recommended leve of funding: $900,000
Funds Obligated Through June 30, 1999: $900,000
Funds Expended Through June 30, 1999: $0

Funding provided through: Naturd Resource Conservation Service on

February 24, 1999

Project Description: The Natural Resource Conservation Service (NRCS) oversees an
exiding program to promote the ingtdlation and use of fish screens on smdl irrigation
diversons. This cooperative effort involves local landowners, NRCS, Farm Services Agency,
the Family Water Alliance, Cdifornia Department of Fish and Game, Nationd Marine Fisheries
Service, and Nationa Fish and Wildlife Foundation. The purpose of this program isto alow
expangon of this NRCS program with additiona funding from the Bay-Delta Act appropriation.
Expansion of the program will alow NRCS to provide greater Centra Vdley area coverage,
increase the number of landowners receiving technica and financia assistance for fish screen
ingalation; provide additiond ass stance to landowners for meeting NEPA/CEQA
requirements; increase information, education, and outreach activitiesin support of the program;
and coordinate project activities with the CALFED program.

Expected Project Completion Date:  September 30, 2001

Second and Third Quarter Accomplishments:

The NRCS hasinitiated information and education activities and the landowner assstance
function of the program through the Family Water Alliance. Emphasis has been on direct
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3)

4)

assistance to landowners planning fall 1999 fish screen ingdlations. Thusfar, three sites have
been identified and sdlected for fall 1999 small diversion fish screens. NEPA documentation
for the fall 1999 actionsis 85 percent complete, and Section 7 Endangered Species Act (ESA)
consultations with the National Marine Fisheries Service have been initiated. Currently, NRCS
is providing engineering assstance to complete designs and initiate contracts for the fall 1999
projects.

Project Title: Richter Brothers Anadromous Fish Screen, Phase |

CALFED Recommended leve of funding: $49,000
Funds Obligated Through June 30, 1999: $49,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract Sgned with Richter Brothers on
June 12, 1998

Project Description: The Richter Brothers operate an unscreened 25-cubic-foot per
second diverson on the Sacramento River near Knights Landing. This project includes
evauating screening dternatives, completing environmenta documentation, obtaining permits,
and preparing design plans for ingaling a fish screen on this diverson. The Bureau of
Reclamation will coordinate with the Richter Brothers to accomplish this project.

Expected Project Completion Date: January 31, 1999

Second and Third Quarter Accomplishments:

The feasibility investigation has been completed and a preferred project sdected for screening
the diverson. The feaghility evauation, environmenta assessment/initid study have been
compiled, and the draft reports will be submitted to the Bureau of Reclamation early in the next
quarter. Information in this document will be used to prepare a proposal for Phase |
congtruction.

Project Title: Boeger Family Farms Fish Screen, Phase |

CALFED Recommended leve of funding: $15,000
Funds Obligated Through June 30, 1999: $15,000
Funds Expended Through June 30, 1999: $13,811

Funding provided to: Bureau of Reclamation contract Sgned with Boeger Family

Farms on August 12, 1998

Project Description: Boeger Family Farms proposes to ingtal fish screens on its existing
dant pump in the Sacramento River near Colusa. This Phase | work involves only the technical
and biologicd studies of the project to determine whether congtruction isfeasible. Thefish
screen would reduce entrainment of priority species at the Boeger Family Farms pump.
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Priority speciesinclude stedhead and various chinook salmon runs (winter-run, spring-run, and
laefdl run).

Project Completed: April 30, 1999

Second and Third Quarter Accomplishments:

Draft preliminary CEQA document is complete. The preliminary CEQA document will be used
as abasisfor complete NEPA/CEQA documentation in Phase Il. The draft feasibility report
was completed as of February 1, 1999. Find draft will be completed during the next quarter
after comments have been incorporated..

Fish Passage I mprovements:
CALFED Recommended level of funding: $42,353,000
Funds Obligated Through June 30, 1999:  $4,002,621
Funds Expended Through June 30, 1999: $654,795

1) Program Title: Fish Passage Program

CALFED Recommended leve of funding: $8,000,000
Funds Obligated Through June 30, 1999: $3,481,317
Funds Expended Through June 30, 1999: $136,491

Funding provided to: Bureau of Reclamation

Program Description: This program will identify and implement additiond fish passage
projects at locations such as McCormick-Saeltzer Dam on Clear Creek and Coleman Nationa
Fish Hatchery on Battle Creek. The Bureau of Reclamation will coordinate with CALFED
gaff, U.S. Fish and Wildlife Service, Nationd Marine Fisheries Service, and other interested
agencies or private entities to meet the goa's of this program.

A) Title: Fish Passage Projects under Solicitation

CALFED Recommended leve of funding: $5,912,000
Funds Obligated Through June 30, 1999: $1,393,317
Funds Expended Through June 30, 1999: $125,803

Description: InMay 1998, CALFED issued a Proposal Solicitation Package
requesting proposals to assess fish passage problems and associated concerns
regarding migration delays, stranding, and straying and to identify solutions. The
assessment of problems and the identification of solutions can be accomplished through
cooperative efforts to conduct the assessments necessary to identify small diverson
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dams that are gppropriate for remova or consolidation and small diverson dams that
need to be replaced or modified with structures such as fish ladders, ramped
approaches, and weirs. Cooperdtive efforts can include devel oping expert work
groups to work with local programs. Proposals can address the entire Bay-Delta
watershed or can concentrate on smaller areas within the geographic area of
consderation.

Second and Third Quarter Accomplishments:

One contract was awarded, and six contracts remain to be awarded under this
solicitation. Contract negotiations with project proponents are summarized in the

following table™:
Funding
Recommended Recipient
Proj ect Funding L evel (Project
proponent)
Anadromous Fish Passage at Clough Dam $1,280,000 | Cdifornia
on Mill Creek Department of
Water Resources
Steelhead and Chinook Salmon Fish 178,200 | The Natural
Passage Barrier Remediation on the Heritage Ingtitute
Guadulupe River
Boeger Family Farm Fish Screen, Phase 139,500 | Boeger Family
[11: Congtruction Farms
Hastings Tract Fish Screen, Phase I1: 271,250 | Hastings Idand
Construction Land Company
City of Sacramento Fish Screen 654,500 | City of Sacramento
Replacement Project, Phase |
American Basin Fish Screen and Habitat 200,000 | Natomas Mutual
Improvement Project Water Company
TOTAL PENDING AGREEMENT $2,723,450

L Upon completion of the agreement negotiations, each project will be listed in the Quarterly Report with specific
project description, completion data, and accomplishments.
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1

Project Title: Fish Passage Improvement Project at the

Red Bluff Diverson Dam
CALFED Recommended leve of funding: $340,600
Funds Obligated Through June 30, 1999: $340,600
Funds Expended Through June 30, 1999: $0
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2)

Funding Provided to: Bureau of Reclamation contract Sgned with Tehama:
Colusa Canad Authority on March 8, 1999

Project Description: The TehamaColusa Cand Authority (TCCA) diverts up to
2,600 cubic-feet-per-second (cfs) of its allocated Sacramento River water into the
cands a the Red Bluff Diverson Dam. However, operations at the diverson works
are permitted only from May 15 to September 15 of each year. Water supplies
available to TCCA during other times of the year are not dways reliable, particularly
during dry years, and the Red Bluff Diverson Dam blocks anadromous fish migration
when the gates are down. This project will compile and evauate data to document the
current river and diverson dam conditions, identify potentia environmenta issues,
develop preliminary concepts for fish screens, intake facilities, and delivery conveyance
systems, and define the least codt, technicaly superior intake and ddivery system that
best satisfies environmental and other needs. Included in this project will be the
development of congtruction and annual operation and maintenance estimates.
NEPA/CEQA documentation and permitting, dong with actua construction are not
included at thistime.

Expected Project Completion Date: December 31, 1999

Second and Third Quarter Accomplishments: A reconnaissanceleve fidd
study has been completed, and a draft technica memorandum on the combined results
of the map and field study has been completed and presented at a June 17, 1999,
workshop.

Project Title: Modifications of Existing Fish Ladders at
Granlee Diverson Dam and the Retrdfit of
Three Summer Dams with Low-FHow Passage
Structures (A.K.A.: Cosumnes River Samonid

Barrier Program)
CALFED Recommended leve of funding: $188,255
Funds Obligated Through June 30, 1999: $188,255
Funds Expended Through June 30, 1999: $0

Funding Provided to: Bureau of Reclamation contract sgned with Fisheries
Foundation of Cdiforniaon March 11, 1999

Project Description: The Cosumnes River watershed has greet potentia for
restoration as spawning and juvenile rearing habitat for both chinook salmon and
seelhead. The project represents an efficient and important step towards restoring the
Cosumnes River’s sdmon population by addressing four fish passage barriersin the
lower 34 miles of theriver. Improvements to these barriers will make gpproximeately
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3)

7.2 miles of spawning habitat upstream of the Grandee Diverson Dam accessble to
fdl-run chinook sdmon and stedhead. The project conssts of modifications to the two
fish ladders a Grandee Diverson Dam to meet current California Department of Fish
and Game hydraulic criteriafor fish passage; condruction of aflow barrier on the | eft
bank dam to iminate misdirected fish attraction flows; and construction of weirs or
channels with flashboards to increase successful fish passage at three summer dams that
exig in the lower Consumes River. After completion of these structures, a project
monitoring program, in cooperation with the Cdifornia Department of Fish and Game's
Stream development program and with review and gpprova by CALFED, will be
implemented to document the project’ s benefits. This project’ stotal cost is estimated
at $376,510 of which 50 percent of the project ($188,255) is being funded through the
Bay-Ddta Act appropriation.

Expected Project Completion Date: December 31, 2002

Second and Third Quarter Accomplishments: Contract awarded March 11,
1999

All Federd, State, and local permits have been gpplied for and are currently under
review. Find design drafts have been submitted pending final design specifications due
in August 1999. Engineering plan development will commence with issuance of fina
design specifications. Instream activity cannot commence until theriver is at lowest
levd.

Project Title: Anderson-Cottonwood Irrigation District
Fish Passage and Fish Screen Improvement,

Phase I
CALFED Recommended leve of funding: $860,000
Funds Obligated Through June 30, 1999: $860,000
Funds Expended Through June 30, 1999: $117,833

For funding, project description, and accomplishment information, please seeitems 3
and 4 which follow in thistopic area.

Theremaining $1,799,695 in funding for Fish Passage Improvements was included in the
February 1999 CALFED Public Solicitation Process.,

B)

Project Title: Sanidaus River Channel Restoration

CALFED Recommended leve of funding: $1,038,000
Funds Obligated Through June 30, 1999: $1,038,000
Funds Expended Through June 30, 1999: $0

11
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C)

Funding Provided to: U.S. Fish and Wildlife Service on September 13, 1998
Project Description: The primary fishery objective of this project isto remove
sdmon predator habitat by filling abroad (10.65 acres), rdatively shdlow (3-to-10
foot-desp) instream pond, thereby improving surviva for out-migrating smelts.
However, this project isin the process of being terminated by the Federd Government,
asthe Cdlifornia Department of Fish and Game was unsuccessful in resolving
landowner concerns with the proposed program and in gaining Site access for project
congtruction. Consequently, the Cdlifornia Department of Fish and Game requested
termination of its agreement with the U.S. Fish and Wildlife Service. Asno other
dterndtives or remedies exist to alow for project completion, the Bureau of
Reclamation has initiated termination actions on this project.

Expected Project Completion Date:  None

Second and Third Quarter Accomplishments:

This project isin the process of being terminated and having funds de-obligated
because of unsuccessful landowner resolution and the ingbility to gain Site access for
project construction. As of June 30, 1999, deobligation of the funds has not yet
occurred.

Project Title: Tuolumne River Setback Levees

CALFED Recommended leved of funding: $655,000
Funds Obligated Through June 30, 1999: $655,000
Funds Expended Through June 30, 1999: $0

Funding Provided to: U.S. Fish and Wildlife Service on September 13, 1998
Project Description: Thisproject isdesigned to restore and protect fal-run
chinook sdmon habitat on the Tuolumne River affected by flooding and gravel mining
operations within the floodplain by creating 1,450 linear feet of setback levees, moving
3,000 linear feet of levees, and regrading and revegetating 561,400 square feet of
floodplain. It isdesgned to restore the Mining 7/11 Reach (river mile 37.7 to 40.3) to
amore naturdl channel morphology. This project was identified by the Integration
Panel as having a high priority and was selected by both the stakeholder groups and the
Policy Group as adirected program. Funding sources for this project include (1) U.S.
Fish and Wildlife Service Anadromous Fish Restoration Program - $2,855,800; (2)
Bureau of Reclamation Bay-Delta Program - $655,000; (3) CALFED Category |11
Program - $2,801,000; and (4) the Turlock and Modesto Irrigation District - $50,000.
Expected Project Completion Date:  September 30, 2001

Second and Third Quarter Accomplishments:
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D)

Environmenta permitting and documentation, funded by the Anadromous Fish Program
and the Turlock and Modesto Irrigation Didrict, and including NEPA, CEQA, and
ESA compliance, are nearing completion (which is scheduled for September 30, 1999).
Design work is about 80 percent complete and congtruction is scheduled to begin late
in the summer of 1999 pending completion of al pre-implementation requirements.
Funding from the Bay Delta Act gppropriation will not be expended until congtruction

begins.

Project Title: Fish Passage Project at Battle Creek

CALFED Recommended leve of funding: $395,000
Funds Obligated Through June 30, 1999: $395,000
Funds Expended Through June 30, 1999: $10,688

Funding Provided to: Cdifornia Department of Water Resources (DWR) on
September 10, 1998

Project Description: DWR will conduct atopographic survey and produce a
map of the upstream and downstream areas of each diversion of the Baitle Creek
hydrodectric sysem. DWR will dso ingal, operate, and maintain 19 temporary water
temperature recorders and 4 stream gauging stations at various locations on Béttle
Creek. Further, DWR will develop preiminary designs for fish ladders and screens at
three of five diverson points on Battle Creek. Finaly, DWR will perform an
environmenta investigation regarding the impacts of congtructing fish ladders and
screens at dl five diverson locations on the Battle Creek and prepare areport of this
investigation suitable for usein NEPA/CEQA documents supporting an EISEIR. The
EISEIR will be performed in conjunction with the Baitle Creek Salmon and Stedlhead
Regtoration Project. The objective of this project isto have preiminary designs and
environmenta work substantialy complete so the final design can be completed and the
construction process can proceed in the phased restoration program being developed
by the Battle Creek Working Group. In addition to the funding provided by the
CdiforniaBay Ddta Environmental Enhancement Act, the Metropolitan Water Digtrict
of Southern Cdiforniawill provide Category 11 fundsin excess of $300,000 to support
this project.

Expected Project Completion Date:  April 15, 2000

Second and Third Quarter Accomplishments:

DWR has conducted the topographic survey and has begun a preliminary design of a
new fish ladder and fish screen for the Coleman Diversion structure. This project’s
scope is currently being adjusted to reflect authorization and funding of the Battle Creek
Samon and Steelhead Restoration Project discussed later in this report.
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2) Project Title: Battle Creek Sdmon and Steelhead Restoration Project

CALFED Recommended levd of funding: $28,000,000
Funds Obligated Through June 30, 1999: $196,304
Funds Expended Through June 30, 1999: $196,304

Funding provided to: Bureau of Reclamation

Project Description: Thisproject would implement changes to Pacific Gas and Electric
(PG&E) hydropower facilities and operations on Battle Creek’ s north and south forks and key
tributaries. The proposed project includes 1) decommissioning and removing five diverson
dams (Wildcat, Coleman, South, Lower Ripley, and Soap Creek Diverson Dams); 2)
constructing ladders at three diverson dams (Eagle Canyon, North Battle Creek Feeder, and
Inskip Diverson Dams) and screening their associated diversions, 3) increasing flow releases
from remaining diverson dams, and 4) congtructing powerhouse tailrace connectors to iminate
redundant screening and mixing of north and south fork waters. The project will create an
Adaptive Management Plan that includes the establishment of two funds which may be used in
the future to fine tune the proposed project to help ensureits success. Implementation of the
project will be a collaborative effort of the Bureau of Reclamation, PG& E, Nationd Marine
Fisheries Service, U.S. Fish and Wildlife Service, Cdifornia Department of Fish and Game,
Cdifornia Department of Water Resources, State Water Resources Control Board, and the
local Battle Creek Watershed Conservancy. Ultimately, the project will be operated and
maintained by PG& E. The estimated total cost of this project is $50,509,000, including
$20,821,000 for congtruction of facilities; $22,188,000 for releases of increased flowsin the
river (foregone power); $1,500,000 for monitoring; $3,000,000 for future water acquisition for
increased water flows, if necessary; and $3,000,000 for an adaptive management fund. Of the
total estimated cost, about 40 percent is expected to come from PG& E, about 55 percent from
Federal and State agencies, and about 5 percent from third-party contributors. The Bureau of
Reclamation expects to initiate construction by November 2000.

Expected Project Completion Date:  December 31, 2002

Second and Third Quarter Accomplishments:

A memorandum of understanding has been negotiated between the Bureau of Reclamation,
Pacific Gas and Electric, Nationd Marine Fisheries Service, U.S. Fish and Wildlife Service,
and Cdifornia Department of Fish and Game. In addition to the memorandum of
understanding, other work entailed: 1) meetings with the Federd Energy Regulatory
Commission (FERC) regarding interagency coordination and the drafting of a communication
protocol in accordance with FERC requirements; 2) development of detailed schedules and
budgets for project implementation; 3) establishment of aweb Site for disseminating project
information; and 4) coordinating with landowners regarding implementation of the proposed
project.
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3) Project Title: Anderson-Cottonwood Irrigation Digtrict (ACID) Fish
Passage Project, Phase |

CALFED Recommended leve of funding: $325,000
Funds Obligated Through June 30, 1999: $325,000
Funds Expended Through June 30, 1999: $325,000

Funding provided to: Bureau of Reclamation contract sgned with ACID on

August 18, 1998

Project Description: The ACID project islocated within a critically important reach for
gpawning chinook sdmon and steelhead in the upper Secramento River. Thisdiverson has
long been identified as a high priority entrainment and passage problem. To correct these
problems, the project will construct a new fish screen and two ladders. A feasibility studly,
along with preliminary work on the permit application process, environmental documentation,
and project design, was performed under Phase |. Phase |1 will complete feasbility and
dternatives analyss, fina project design, and environmenta documents and permits. In Phase
[11, aconstruction contract is expected to be awarded by the end of FY 1999, and congtruction
will begin early in FY 2000. 1t is planned that the new facilities will be fully operationa by April
2001.

The project will directly benefit al anadromous Sacramento River fish species within this
important spawning reach for Federal and State-listed endangered winter-run chinook
sdmon and dl other upper Sacramento River sdmon runs currently proposed for liging.
The project will aso reduce stranding and entrainment, improve access to under utilized
habitat, and increase production of natura runs of anadromous salmonids and sturgeon.

Thetotal estimated cost for Phase 111 is $10,506,000. The State of Cdiforniawill provide an
additiona $5,253,000 from Proposition 204 funds to fully fund this phase of the project.
Expected Project Completion Date: August 31, 1999

Second and Third Quarter Accomplishments: The ACID continuesto hold fish
passage team meetings and work on the permit application process, environmental
documentation, and design work in support of the second and third phases of this project.
Proposed contracts have been developed and are currently under contracting review. All funds
under this contract have been dispersed because of the phased nature of the work involved
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4)

5

Project Title: Anderson-Cottonwood Irrigation Digtrict
Fish Passage and Fish Screen Improvement,
Phase I

For funding, obligation, and expenditure information, please see Item 3 on a preceding pagein
thistopic area.

Funding provided to: Bureau of Reclamation contract signed with ACID on

April 12, 1999

Project Description: Seedescription under Phase | above.

Expected Project Completion Date: August 31, 1999

Second and Third Quarter Accomplishments:

During this quarter, the irrigation district coordinated project monitoring and management, and
conducted agency workshops in accordance with contract requirements. In addition,
preparation of environmenta documentation isin progress, including work on the permit
gpplication process, and the Didtrict began drafting the Monitoring Plan. A time extension
maybe required for completion of the permit application process.

Project Title: Anderson-Cottonwood Irrigation District Fish Passage
Improvement Project, Phase 11

CALFED Recommended leve of funding: $5,253,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: See description under Phase | above.
Expected Project Completion Date: December 31, 2005

Second and Third Quarter Accomplishments:

Proposed cost share agreement isin procurement for review and issuance.

Project Title: Lower Butte Creek Project, Phase |1

CALFED Recommended leve of funding: $775,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: Improved fish passage through the Butte Sink and its associated
water control structuresis expected to improve the long-term sustainability of natural production
of anadromous fish populations, in particular spring-run chinook salmon and steelhead.
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Maintaining the viability of associated managed wetlands and agriculture will aso benefits
numerous other species.

Phase | of the Lower Butte Creek Project, completed June 30, 1998, was designed asa
“grassroots’ effort to bring al interested stakehol ders together in a public forum to address the
diverse issues surrounding the use of Lower Butte Creek water. The result of this effort was an
“exigting conditions report” that detailed the water control structures located in the study area
and ligted dternatives to improve fish passage a each control structure Site.

Phase |l of the Lower Butte Creek Project isthe logica progression of work to improve fish
passage through the Butte Sink and its associated water control structures. Thiswill involve
working with stakeholder groups to select a preferred dternative at each of four Sites, resulting in
preliminary design of mgor structural modifications and find design for upgrading the fish
passage for Butte Sink. Public scoping will include areview of the fisheries impacts associated
with the recommendations prepared by the engineers to correct fish entrainment problems
associated with periodic area flooding and resulting receding weter.

Expected Project Completion Date: June 30, 2001

Second and Third Quarter Accomplishments:

The proposed contract is in procurement for review and issuance.

Habitat Restoration in Floodplains and M ar shes:
CALFED Recommended level of funding: $41,652,000
Funds Obligated Through June 30, 1999: $32,841,597
Funds Expended Through June 30, 1999: $8,189,923

1) Program Title: Hoodplain Restoration/Habitat Restoration on Existing Conservation

Lands Program

CALFED Recommended levd of funding: $16,700,000
Funds Obligated Through June 30, 1999: $14,000,000
Funds Expended Through June 30, 1999: $37,500

Funding provided to: U.S. Fish and Wildlife Service

Program Description: Thisprogram will focus on opportunities to expand floodways and
riparian corridors and provide greater flood management flexibility and ecosystem benefits. It
will use the priority speciesto identify and restore lands within the floodplains of the mgor rivers
or their tributaries. An emphasiswill be placed on lands flooded in January 1997. Conservation
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easements will be given preference if they meet ecosystem restoration objectives. This program
will dso implement habitat restoration at existing Sites dready in conservation ownership. The
U.S. Fish and Wildlife Service is managing this program and worked with the Corps of
Engineers, Natural Resources Conservation Service, Bureau of Land Management, other
CALFED agencies, and outside experts to develop a proposa solicitation and review process.
Proposals were solicited in May 1998; atota of 61 proposals were received. Of these, 18
were selected for funding and are described below:

Second and Third Quarter Accomplishments: The Service has entered into
cooperative agreements (or other gppropriate funding mechanisms) with proponents of 14 of 18
projects approved through the proposa solicitation, as well as two directed projects. The
remaining agreements will be findized in the in the fourth quarter of thisyear. Many of these
projects involve the acquisition of easements or fee title, and the processes needed to support
these acquiditions (e.g., gopraisas, contaminant surveys, negotiations) are ongoing; specific
accomplishments are discussed for each project below. A balance of $17,495 has yet to be
dlocated by the U.S. Fish and Wildlife Service. Specific accomplishments are discussed below
for each project.

(A) Title: Floodplain Restoration and Habitat Restoration Projects
under Solicitation -

CALFED Recommended Leve of Funding: $16,545,000
Total Funds Obligated Through June 30, 1999: $13,845,000
Total Funds Expended Through June 30, 1999: $37,500

Funding Provided to: U.S. Fish and Wildlife Service on August 13, 1998
Description: Detailsabout the individua projects approved through the proposal
solicitation follow.

Project Selection Process. April 2, 1998

Fina Project Sdection September 14, 1998

Second and Third Quarter Accomplishments:

Eighteen projects have been identified; 14 contracts with third parties have been sgned
as gppropriate; 3 projects are still awaiting award; and 1 project is being withdrawn
based on the proponent’ s request. Projects awaiting contracting or withdrawal are as
follows
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Recommende | Funding Recipient
Project d Funding (Project
L evel proponent)
FHoodplain Acquisition, Management, and $1,000,000 The Nature
Monitoring on the Sacramento River Consarvancy, Wildlife
Conservation Board,
and Cdifornia
Department of Fish
and Game
Cosumnes River Acquistion, Restoration $750,000 The Nature
Panning, and Demongtration Conservancy
Deer Creek/Mill Creek Acquisitions and $1,000,000 The Nature
Enhancement Conservancy
Nelson Slough Wildlife Area Restoration $256,000 | Cdifornia Department
Demongtration Project - Pending of Fish and Game
Withdrawal
TOTAL $3,006,000

1) Project Title: Grayson River Ranch Perpetud Conservation
Easement and Restoration
CALFED Recommended leve of funding: $732,000

Funding provided through: U.S. Fish and Wildlife Service to East Stanidaus
Reclamation Conservetion Didrict and the Friends of the Tuolumne River on

January 8, 1999

Project Description: This project will restore 139.9 acres of anaturally sdlf-
sugtaining riparian floodplain adjacent to the Tuolumne River. Funds provided through
this agreement are to complete an easement purchase and to fund restoration activities.
Expected Project Completion Date; September 30, 2002

Second and Third Quarter Accomplishments:

Negotiations on the easement acquisition of 136.9 acres have been completed and are
continuing for the remaining 3 acres. An overdl Tuolumne River Restoration Plan has
been completed, and planning for Grayson River Ranch Restoration will begin in the next
quarter.
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2)

3)

4)

Project Title: Rhode Idand Hoodplain Management &
Habitat Conservation
CALFED Recommended leve of funding: $25,000

Funding provided through: U.S Fish and Wildlife Service to Cdlifornia
Department of Fish and Game on April 9, 1999

Project Description: Rhodeldand, a67-acre Deltaidand, was breached in 1938.
This project involves reviewing historica data and records regarding Rhode Idand to
determine its history of flooding, hydrology, flora, and fauna. The purpose of this
research is develop preliminary basdine data and an initid determination of whether
ecosystem restoration is desirable for thisidand tract.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Literature and historica record review is currently underway, as are carrying capecity
Sudies of the idand’s structure.

Project Title: Stone Lakes Nationd Wildlife Refuge
Land Acquisition
CALFED Recommended leve of funding: $1,900,000

Funding provided to: U.S Fish and Wildlife Service

Project Description: Thisproject will permanently protect and restore important
Delta smdt habitat and verna pool species and improve the hedlth of the Bay-Delta and
Cosumnes/Mokelumne River floodplain. Under this project, 555 acres of land will be
added to the refuge.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Negotiations with current property owners continue. The U.S. Fish and Wildlife Service
has requested approva from CALFED to amend the current agreement with the Bureau
of Reclamation to dlow flexihility in the choice of property acquired without any change
to the amount approved for the project.

Project Title: Lower Clear Creek Floodway Restoration
Project
CALFED Recommended leve of funding: $3,559,596

Funding provided through: U.S. Fish and Wildlife Service to Western Shasta
Resource Conservation Digtrict on April 1, 1999
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5)

6)

Project Description: The project involves the rehabilitation of two degraded
reaches of lower Clear Creek in Shasta County by actively restoring anatura channel
and floodplain morphology and revegetating the newly created floodplain. Revegetation
effortswill concentrate on native riparian vegetation to provide immediate spavning
habitat for chinook salmon and restored floodplain habitat for amphibians and terrestria
wildlife species.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Work on this project has just begun. Focus has been on on-the-ground revegetation
layout and organization for this project. The firs mgjor work on this project is not
expected to commence until late in FY 1999.

Project Title: Fern-Headreach Tida Perennid Aquatic &
Shaded River Aquatic Conservation Project
CALFED Recommended leve of funding: $425,000

Funding provided through: U.S. Fish and Wildlife Service to Thomas Luckey,
L & L Farmson April 6, 1999

Project Description: This project will result in the purchase of an 168-acre
complex known as Fern-Headreach 1dand and smultaneoudy establish a permanent
conservation easement to protect gpproximately 28 acres of shaded riverine aquatic
habitat and 140 acres of shallow water tidal perennia aquatic marsh.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Appraisa of the subject property isin progress and is expected to be completed in July
1999. Conservation easement language has been worked out between the Cdifornia
Department of Fish and Game and the U.S. Fish and Wildlife Service. Property
purchase and easement establishment are expected by the end of next quarter.

Project Title: BeniciaWaterfront Marsh Restoration
CALFED Recommended leve of funding: $59,000

Funding provided through: U.S Fish and Wildlife Service to the City of Benicia
on February 3, 1999

Project Description: Thisproject involves the development of fina restoration
plans, including obtaining al necessary permits for the marsh restoration. This work will
conggt of refining the channd design and grading plan, preparing planting plan and exatic
weed control plans, designing viewing platforms and displays, preparing marsh
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7)

8)

monitoring plan, and completing environmental compliance and permitting
documentation.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

A consultant was hired by the City of Beniciato assst in completing the project. The
city held atartup meeting on June 15, 1999. A preliminary Site survey focusing on the
hydrology of the project Ste and location of viewing platforms was initiated.

Project Title: Lower San Joagquin River Hoodplain
Protection & Restoration

CALFED Recommended leve of funding: $1,100,000
Funding provided to: U.S. Fish and Wildlife Service
Project Description: Thisproject will result in the acquisition of gpproximately
303 acres of land within the lower San Joaquin River floodplain and the restoration of
riparian and other wetland habitats for the benefit of numerous species including the
Aleutian Canada goose, greater sandhill crane, western yellow-billed cockoo, riparian
brush rabhit, giant garter snake, and western pond turtle.
Expected Project Completion Date: September 30, 2002
Second and Third Quarter Accomplishments:
Negotiations with landowners are ongoing. The U.S. Fish and Wildlife Service has
completed the gppraisals for multiple propertiesincluded in the acquisition. NEPA
documentation is complete via the Record of Environmental Consideration signed by the
CalifornialNevada Operations Manager on April 20, 1999.

Project Title: Biologica Restoration and Monitoring in
the Suisun Mars/North San Francisco Bay
Ecologica Zone
CALFED Recommended leve of funding: $772,667

Funding provided through: U.S. Fish and Wildlife Service to the Cdifornia State
Universty, Hayward, on January 4, 1999

Project Description: Thisproject will involve the restoration and monitoring of
marsh areas to improve ecosystem habitats and alow natural ecologica processes to
continue. Thiswill involve increasing flows between marshes and the adjacent bay at the
Tubbs Idand setback ste and Peyton Slough. Monitoring will so lead to
improvements at water control structuresto dlow large fish passage.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:
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9)

10)

Integrated monitoring has led to improvementsin “debrisguards’ at an enlarged water
control structure which alowed passage of larger fishes, sampling of aguatic lifein the
Suisun Marsh identified that yelowfin goby, a detrimental invasive fish species, isbeing
successfully removed. Overdl monitoring efforts in marshes and soil and plant testing for
mercury and lead continues. The four sampling Sites span an array of environmenta
conditions and adlow comparisons of results over time. One additiond sampling Steina
pristine marsh area has been added at no additiona cost to this Bay-Delta project.

Project Title: South Napa River Sough and Floodplain
Restoration Project
CALFED Recommended leve of funding: $1,455,000

Funding provided through: U.S. Fish and Wildlife Service to the City of
American Canyon on January 9, 1999

Project Description: The purpose of this project isto restore existing city-owned
wastewater treatment ponds to tidal wetlands, acquire and restore adjacent degraded
tidal wetlands, and create a vistor’'s viewing areaand interpretive program.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Two property appraisals were completed, and a draft sales agreement was prepared
with the Port of Oakland. However, both appraisas resulted in ahigher cost for project
completion than gpproved by CALFED. The City of American Canyon is negotiating
with the Port of Oakland for agreement acceptance based on the funding available.
Biologica work, including wetlands delineation and background surveys, was dso
completed during this quarter.

Project Title: Butte Creek Riparian Restoration Demonstration
CALFED Recommended leve of funding: $76,348

Funding provided through: U.S. Fish and Wildlife Service to Cdifornia State
University, Chico on February 11, 1999

Project Description: Thisproject isdesigned to demondrate to the public how
riparian habitat can be restored in wetland and other areas along Butte Creek.
Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

An existing vegetation map has been prepared, and a restoration ecologist has
completed an initia survey of the areato prepare aplanting plan. An electric gate has
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been purchased to control entrance and exit from the area, and a Sgn marker for the
area has been ordered to be placed in view of Highway 99.
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11)  Project Title: Hill Sough West Habitat Restoration
Demongtration Project , Phase |
CALFED Recommended leve of funding: $200,000

Funding provided through: U.S Fish and Wildlife Service to Cdlifornia
Department of Fish and Game on January 7, 1999

Project Description: The ultimate god of this project isto restore tiddl action to
gpproximately 200 acres of seasona and permanent wetlands in the northeastern portion
of Suisun Marsh. Primary restoration methods will entail selective or complete levee
removd, limited excavation of higher order channds, limited replanting of sendtive plant
gpecies, and a program of invasive pecies management. Implementation will be carried
out over aperiod of 5 yearsin atrangtion from perennid aguetic habitat to low, high,
and upland marsh habitat. Thisfirst phase of the project will coordinate activities with the
Suisun Marsh Environmenta Coordination Advisory Team and secure detailed
hydrologic and topographic surveys.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

A request for proposa has been written to hire a consultant to conduct detailed
topographic and hydrologic assessments of the project area. This proposd is currently
under review by the project advisory team.

12)  Project Title: South NapaRiver Wetlands Acquisition &
Restoration Program
CALFED Recommended leve of funding: $431,000

Funding provided through: U.S. Fish and Wildlife Service to the Ngpa County
Land Trust on January 7, 1999

Project Description: This project will restore and permanently protect hitorica
wetlands adjacent to the Napa River near the City of Napa, Cdifornia. Seventy seven
acres of higtorical wetlands will be acquired and exigting levees modified or removed to
restore and enhance the naturd tidal wetland functions.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Land acquisition processisin progress by working with area landowners to identify
willing selersinthe area. The Federd and loca environmenta impact report on this
project has been approved.
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13)

14)

Project Title: PetalumaMarsh Expanson Project - Marin County
CALFED Recommended leve of funding: $352,135

Funding provided through: U.S. Fish and Wildlife Service to Marin

Audubon Society on January 7, 1999

Project Description: Thisproject will restore and permanently protect 181.46
acres of tidd marshland. Of this acreage, 109.72 acres of previoudy diked marshland
will be restored to tidal marsh status. Upon completion of the acquisition and
restoration, the Ste will be transferred to the Cdifornia Department of Fish and Game.
Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

An updated appraisa has been completed. Current estimated market vaue for the
property exceeds the funding provided for acquistion. Marin Audubon Society t&ff are
continuing negotiations with the landowners and searching for other sources of
contributed funds. In the meantime a draft restoration plan is being developed in
cooperation with the Caifornia Department of Trangportation.

Project Title: Merced River Samon Habitat Enhancement, Phase 111
CALFED Recommended leve of funding: $2,433,759

Funding provided through: U.S Fish and Wildlife Service to Cdlifornia
Department of Fish and Game on April 19, 1999

Project Description: This project includes removing ssimonid predator habitat and
developing and improving spawning and rearing habitet for juvenile sdmon. Tasksin this
project include filling and diminating isolated ponds, reconfiguring river channdsto
improve sdmon spawning and rearing habitat, and replanting floodplains with native
vegetation.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

The Cdlifornia Department of Fish and Game received a sgned access agreement from
the landowner of the project Site. Project activities during this period included project
management, initiation of environmental documentation and permitting, and design and
enginesring. Project management activities have included contract processng and
management for the CALFED and State funded contracts, project budget management,
and overd| project coordination and meetings. Environmental surveys and find project
design work have begun.
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B)

C)

Project Title: Butte Cresk Acquistion

CALFED Recommended leve of Funding: $125,000
Total Funds Obligated Through June 30, 1999: $125,000
Tota Funds Expended Through June 30, 1999: $0

Funding Provided to: U.S. Fish and Wildlife Service on August 13, 1998

Project Description: The Research Foundation of Cdifornia State University, Chico, and
the Butte Creek Watershed Conservancy are engaged in along-range watershed management
planning effort for Butte Creek in cooperation with landowners, water users, agricultura
interests, conservation groups, and State and Federd agencies under the supervision of the
Department of Geography and Planning at Cdifornia State University, Chico. Protection of
critical habitat for the endangered spring-run chinook salmon and steelhead trout populations of
Butte Creek is a high-priority for al the agencies working on anadromous fisheries. The
purchase of 146 acres of land, with 1.5 miles of creek frontage, would provide an opportunity to
develop and demongtrate methods of channe and floodplain management that would help
dabilize the sediment and bedload input from the remains of the gravel mining operation.
Devedopment of anatura floodplain could have tremendous implications for riparian plant
gpecies and help to cool the stream, filter urban runoff, capture large woody debris and increase
the water storage and groundwater recharge capabilities of lower Butte Creek. Funding for this
project has been provided through the State of Cdifornia s Department of Water Resources, the
State' s Proposition 204, and the Bay-Delta Act appropriations Account (total project cost is
estimated to be $547,068).

Project Completed: December 31, 1998

Second and Third Quarter Accomplishments:

Land acquistion iscomplete. The Bureau of Reclamation is awaiting request for rembursement
from the U.S. Fish and Wildlife Service to expend funds.

Project Title: Lower Mill Crek Riparian Restoration

CALFED Recommended Leve of Funding: $30,000
Total Funds Obligated Through June 30, 1999: $30,000
Tota Funds Expended Through June 30, 1999: $0

Funding Provided to: U.S. Fish and Wildlife Service on August 13, 1998

Project Description: The proposed project will restore and enhance native riparian
vegetation on one or more parcels dong lower Mill Creek, a high-priority tributary of the upper
Sacramento River. The project will focus on one or more identified gapsin exigting riparian
habitat along lower Mill Creek and will contribute toward the long-range god of restoring a
continuous corridor of native riparian vegetation.
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The Mill Creek Conservancy and The Nature Conservancy will coordinate project
implementation with the landowner, teachers and students from the Los Molinos High Schooal,
and the Mill Creek Watershed Advisory committee. Specific tasks will include planting native
shrubs and trees adjacent to existing vegetation to fill gapsin the riparian corridor, controlling
invasive non-native plants, and monitoring plant surviva and water temperature. Funding for this
project has been provided through the State€’' s Proposition 204, the Bay-Deta Act, and other
local districts (total project cost is estimated to be $238,000).

Expected Project Completion Date: April 28, 2001

Second and Third Quarter Accomplishments:

The Los Malinos Unified School Digtrict continues to develop baseline reports for plant surviva
and water temperature. Preparation of outreach information for landowners is under
development, and the Mill Creek Conservancy continues to perform outreach to interested
groups and the public.

Project Title: San Joaguin Floodplain Acquisition and

Riparian Restoration
CALFED Recommended leve of funding: $10,647,000
Funds Obligated Through June 30, 1999: $10,647,000
Funds Expended Through June 30, 1999: $1,717,274

Funding provided to: U.S. Fish and Wildlife Service on March 11, 1998

Project Description: This project conssts of acquisition, preservation, and restoration of
6,169 acres of fish and wildlife habitat along the San Joaguin River floodplain for the San
Joaquin River Nationa Wildlife Refuge, which will provide benefits to migratory birds and other
bird species, splittail, and San Joaquin fall-run chinook salmon. The project will provide
increased flood protection through widening the floodplain and transent storage of floodwaters.
The Service is combining Bay-Ddta funding with funds from the Naturad Resources
Conservation Service s Emergency Watershed Protection Program ($5,000,000) and the
Service's Emergency Supplementa Appropriation ($5,000,000).

Expected Project Completion Date:  December 31, 1999

Second and Third Quarter Accomplishments:

To date, 2,030 acres of land have been acquired from three wiling sdlers on the west Sde of the
San Joaquin River. Bay-Delta Act funds underwrote a percentage of one parcel acquired.
Appraisas and negotiations are ongoing with landowners for additiona parcels. Progress has
been made on the hydraulic model, and a revised completion schedule has been devised. The
new estimated completion date for the hydraulic modd is now January 2000. Fieldwork on the
biologica component is nearing completion.
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Project Title: Bear Creek FHoodplain Restoration Demonstration Project

CALFED Recommended leve of funding: $334,000
Funds Obligated Through June 30, 1999: $334,000
Funds Expended Through June 30, 1999: $331,408

Funding provided to: U.S. Fish and Wildlife Service on March 11, 1998

Project Description: Thisproject involves development and completion of afeashility
andysisfor restoring floodplain functions aong the San Joaquin River and Bear Creek on public
lands to provide flood protection benefits, enhance shaded riverine aquatic habitat and wetlands,
and improve indream habitat for the San Luis Nationa Wildlife Refuge Complex. Project
gudies will include geomorphic channd effects and floodplain hydraulics. Benefits are expected
to accrue to migratory birds, San Joaguin fall-run chinook salmon, and severd other fish pecies,
in addition to increased flood control benfits.

Expected Project Completion Date:  March 31, 1999 (Extension Requested to

January 30, 2000)

Second and Third Quarter Accomplishments:

Completed bathymetric surveys and used new data to refine and complete digital terrain model
of the San Joaguin River and Bear Creek channedls and floodplain between the Merced River
confluence and the Mariposa Bypass. Calibrated model output based on a 30-day hydrograph
of the January 1997 flood event, smulated flows with three large breaches of the west Sde levee
(each breach 200 feet wide and excavated to the base level of the natura floodplain), and
communicated with Catrans digtrict saff regarding the actud extent of flooding of state roadsin
the 1996 and other flood events. A new estimate for completion of the hydraulic modding and
al other work on this project is now scheduled for January 30, 2000.

Project Title: McCormack-Williamson Tract Acquisition

CALFED Recommended leved of funding: $5,250,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S Fish and Wildlife Service

Project Description: The McCormack-Williamson Tract isacriticaly important property in
pursuing ecologica restoration of the northern Delta and linking the habitet corridor along the
Mokelumne River. Benefits from the acquisition include the protection of farmland, with high
seasonal habitat vaue for sandhill cranes and waterfowl, and wetlands and aquatic species.
Acquisition and restoration of the idand aso has the potentia to address and resolve critical
flood-related issues in the area.

Expected Project Completion Date: August 31, 1999
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Second and Third Quarter Accomplishments:

The contracting package is currently under development. In January 1999, the sdler and The
Nature Conservancy reached agreement on asde a $5.2 million. The Nature Conservancy
expects to close on the property in the fourth quarter. The Nature Conservancy will hold the
property for aminimum of 3 years before trandfer to the U.S. Fish and Wildlife Service.

Project Title: McCormack-Williamson Tract's Wildlife - Friendly Levee Improvement

and Farming Program
CALFED Recommended leve of funding: $860,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S Fish and Wildlife Service

Project Description: Redoration of thisidand has the potentia to help resolve critica
flood-related issues in this area, including identification of levees most in need of reinforcement
and dternative planting strategies for levee and idand stabilization. Tasks under this project are
dependant on the acquisition of the Tract as described under the M cCormack-Williamson Tract
Acquistion project immediately above. To date, land acquisition has not occurred.

Expected Project Completion Date: August 30, 2002

Second and Third Quarter Accomplishments:

Agreement negotiations with the U.S. Fish and Wildlife Service are in progress. The Bureau of
Reclamation and the Service staff developed an interagency agreement to fund this project.
Fina approva of the agreement is expected in the fourth quarter, when project implementation

will begin.

Project Title: NapaRiver Wetlands Acquisition

CALFED Recommended leved of funding: $1,000,000
Funds Obligated Through June 30, 1999: $1,000,000
Funds Expended Through June 30, 1999: $910,000

Funding provided to: Bureau of Reclamation contract Sgned with Ngpa County Land
Trust on September 24, 1998

Project Description: Thisproject will dlow acquisition of gpproximately 68 acres of diked,
higtoric wetlands along the Napa River. The land will be restored to its former historic sate
through development of floodplains and marsh plains. This project will restore severd of
CALFED’s priority habitats, including seasond wetland habitats with floodplains, instream
aquatic habitat of the Napa River, riparian habitat, and saine emergent wetlands habitat in the
tidal brackish marsh and is a phased gpproach to land acquisition and restoration. This project
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provides about $910,000 for land acquisition, with the balance of the funds to be utilized for
restoration activities and overal project administration. Once acquired by the Napa County
Land Trug, thetitle to this property will be smultaneoudy conveyed to the Cdifornia
Department of Fish and Game, along with the respongbility for maintenance. Restoration
activitieswill be undertaken by the Cdifornia Department of Fish and Game and the U.S. Army
Corps of Engineers.

Expected Project Completion Date:  September 30, 2000

Second and Third Quarter Accomplishments:

Napa County Land Trust requested a modification to the contract in aletter dated

March 15, 1999. The request summarized Napa County Land Trust’s inability to
smultaneoudy convey the 68.1 acres to the California Department of Fish and Game. The
Cdifornia Department of Fish and Game requiresthat dl five proposed land parcelsin thisarea
be conveyed at one time, once dl parcels of land are acquired by the Napa County Land Trust.
Reclamation is currently processing the modification.  Additiondly, field work with the
Reclamation real estate appraiser has been completed and approved. The flood control district
and landowners are working to reconcile the amount of flood project soils to be deposited in
adjoining wetlands. Thissoil disposal must meet the approva of the Regiond Water Qudity
Control Board and the State Department of Fish and Game. Mestings were held with legal
counsdl to discuss land acquisition issues.

Project Title: Cache Sough Shaded Riverine Aquatic Habitat Enhancement

CALFED Recommended leve of funding: $85,000
Funds Obligated Through June 30, 1999: $85,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Reclamation Didrict 2060
sgned on June 2, 1998

Project Description: Reclamation District 2060 proposes restoration of gpproximately
2,000 linear feet of levee bank where erosion has destroyed shaded riverine aquatic habitat and
creeted erosion pockets. Thiswill be Phase | of the project, which involves surveys, designs,
and environmental documentation. Phase |1 will be the actual congtruction work, which isnot a
part of this contract. Instead of utilizing traditiona eroson repair (i.e, fill and riprap),
Reclamation Digtrict 2060 plans to stabilize the bank using bioengineering (i.e.; biologs[fibre
rollsfilled with soil and seeds to provide natura erosion control] reed rolls, sod, etc.) to
encourage habitat that will benefit target priority species, including the Delta smelt.

Expected Project Completion Date: June 30, 1999 (Extension Requested to

September 30, 1999)
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Second and Third Quarter Accomplishments:

Some of the erosion sites considered for this project were being evauated for repair by the
Corps of Engineers, as part of their responsibility to maintain flood control protection, thereby
delaying the project progress. Dueto this delay, the recipient’s project manager has requested a
time extension, from the origina completion date of December 31, 1998, to September 30,
1999. Thisrequest isbeing processed and will result in ano cost modification to the contract.
Topographic and biologica surveys were performed on five preiminary eroson Stes and
preliminary design was initiated.

Project Title: Cosumnes River Hoodplain Acquisition

CALFED Recommended leve of funding: $3,500,000
Funds Obligated Through June 30, 1999: $3,500,000
Funds Expended Through June 30, 1999: $3,500,000

Funding provided to: Bureau of Reclamation contract with The Nature Conservancy
signed on July 8, 1998

Project Description: The Nature Conservancy (TNC) and the Wildlife Conservation Board
collaborated to acquire three properties (Whaey, Denier, and Park) from private willing sdllers,
for atotal of 2,245 acres. Thetitle of these properties was vested with the Board, the State
Lands Commission, or The Nature Conservancy and are now part of the Cosumnes River
Preserve. The Preserve, amulti-partner effort, has successfully protected and restored riparian
forest, seasond wetland, and tidal habitats a ong the Cosumnes River for 10 years.

Project Completed: December 31, 1998

Second and Third Quarter Accomplishments:

Bay-Deta Act funded acquisitions were completed on December 31, 1998.

Project Title: Regiond Wetlands Goals Project

CALFED Recommended leve of funding: $76,000
Funds Obligated Through June 30, 1999: $76,000
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S. Environmenta Protection Agency (EPA) on August 25, 1998
Project Description: Thisproject isamulti-agency, interdisciplinary planning effort to
identify the kinds, amounts, and distribution of wetlands and related habitats needed to sugtain
diverse and hedthy communities of fish and wildlife in the northern San Francisco Bay and
Suisun Bay subregions. The habitat restoration gods for this project will provide the biologicd
bass for regiona wetlands management and guidance for private, locd, State, and Federd
entities seeking to protect and improve the region’ s wetlands. EPA isworking with the San
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Francisco Estuary Indtitute to accomplish the god's of this project, which include abiologica
monitoring plan that identifies objectives of monitoring, obtaining al necessary environmentd
documentation, and reporting on information obtained.

Project Completed: March 31, 1999

Second and Third Quarter Accomplishments:

The fina report “Baylands Ecosystem Habitat Gods. A Report of Habitat Recommendations
Prepared by the San Francisco Bay Area Wetlands Ecosystem Goals Project” was released at
the State of the Estuary Conference in March 1999. The report has received good media
coverage and was widdly distributed.

Project Title: Habitat Restoration/Flood Control Bypasses Program

CALFED Recommended leve of funding: $1,200,000
Funds Obligated Through June 30, 1999: $1,200,000
Funds Expended Through June 30, 1999: $10,696

Funding provided to: U.S. Army Corps of Engineers (COE) on September 25, 1998
Project Description: The current flood control bypasses dong the Sacramento River
provide seasonaly flooded habitat, but aso result in the stranding of juvenile sdmonids and other
Ddtafish. Thisprogram will evaluate restoration needs and opportunities to improve habitat,
reduce stranding, and improve connectivity with the Sacramento River and the north Delta.
Elements to be evauated include a) improving existing habitats; b) improving streamflows within
the bypasses and their associated doughs, ) improving wetland, riparian, dough, agriculturd,
and shaded reverie aguatic habitats, d) diminating fish barriers, €) reducing fish entrainment and
granding, f) developing wildlife and fisheries friendly levee maintenance programs, g) developing
consensus based plans by implementing pilot projects, h) developing information on compatibility
with the ecology, and i) developing information on bypass characterigtics for improvement plans.
The proposed actions will be developed to avoid conflicts with existing and future flood control
needs. The U.S. Army Corps of Engineers will work with CALFED g&ff to develop this
program in accordance with Ecosystem Roundtable and Policy Team requirements.

Expected Project Completion Date: Still developing the program with CALFED <taff.

Second and Third Quarter Accomplishments:

The U.S. Corps of Engineers contracting Saff are in the process of initiating cooperative
agreements. Funds are in the process of being awarded to the Natura Heritage Ingtitute (NHI)
since selection of their proposal by CALFED. Thisproject is entitled “Phase |: Basdline
Monitoring, Alternatives Analyss, and Design,” which is part of an overdl project entitled
“Inundation of a Section of the Y olo Bypass to Restore Sacramento splittail and to Support a
Suite of Other Anadromous and Native Speciesin Dry Years.”
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Project Title: Prospect ISand Habitat Protection Project

CALFED Recommended leve of funding: $2,000,000
Funds Obligated Through June 30, 1999: $1,999,597
Funds Expended Through June 30, 1999: $1,683,045

Funding provided to: U.S. Army Corps of Engineers on September 17, 1998

Project Description: TheU.S. Army Corps of Engineers and the State of Cdifornia,
Department of Water Resources, are co-sponsors of this project, which is designed to restore
1,200 acres of freshwater tidd marsh and riparian habitat in the Delta. This project would
provide beneficid rearing habitat for fry and juvenile chinook salmon; spawning and rearing
habitat for resdent Ddlta fish, such as Delta smelt and splittall; and habitat for waterfowl and
shorebirds. The U.S. Fish and Wildlife Service will include the project in the proposed North
DeltaNationd Wildlife Refuge.

Expected Project Completion Date: September 30, 1999

Second and Third Quarter Accomplishments:

The levees have been repaired and the cross levee was completed in January 1999. This
quarter, the find pump out of Prospect Idand north of the cross levee areawas completed. Any
needed sandbagging and covering on the cross levee will resume prior to the winter rainy
Season.

River Channel Changes:

1

CALFED Recommended level of funding: $14,884,010
Funds Obligated Through June 30, 1999: $9,794,010
Funds Expended Through June 30, 1999: $243,040

Project Title: Merced River Sdmon Habitat Enhancement, Phase |: Robinson/Gdlo
Project, Ratzlaff Reach Site

CALFED Recommended leve of funding: $1,633,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: Thisisacongdruction project to mitigate for old gravel mining
operations that have creeted large pitsin the Merced River floodplain, destroying sdmonid
habitat and cresting pools for predatory fish. |solating these poolsis critical to restoring habitat
and reducing the loss of juvenile fish to unnaturaly high levels of predation. With design
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engineering complete, the Ratzlaff project will begin congtruction to isolate predator habitat and
create improved habitat for chinook salmon and salmonid species. Thiswill include isolating
approximately 45 acres of captured ponds, reconfiguring the channel and increasing spawning
habitat, and creeting floodplain that will be replanted with native riparian vegetation. This project
is part of the Merced River Habitat enhancement program, which is part of a 3-mile restoration
effort associated with the Lower Western Stone Restoration Project.

Expected Project Completion Date; September 30, 1999

Second and Third Quarter Accomplishments: Agreement negotiaions with the
Cdifornia Department of Water Resources (DWR) arein progress. DWR is completing the
congtruction bid process and construction will begin once the contract is awvarded and
Bay-Ddta Act funding is received.

Project Title: Prdiminary Design and Engineering of the Lower Western Stone
Redtoration Site, Merced River

CALFED Recommended leve of funding: $130,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: The Lower Western Stone Restoration Project will develop
preliminary desgn and engineering plansto address isolation or filling of the pit & Lower
Western Stone Restoration Site located 3/4 of a mile downstream from the Ratzlaff site. When
restoration of these two Stesis completed, the project will have restored 3 miles of important
aquatic and riparian habitat.

Expected Project Completion Date: Winter/spring 2000

Second and Third Quarter Accomplishments:

Agreement negotiations with the California Department of Water Resources are in progress.

Project Title: Tuolumne River Specia Run Pool (SRP) 10 Restoration

CALFED Recommended leve of funding: $165,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: The purpose of this project isto repair the existing levee breach and
monitor the site. Old gravel mining operations have created large pits in the Tuolumne River
floodplain, destroying sdlmonid habitat and creeting pools for predatory fish. Two such areas
are Specid Run Pools (SRP) 9 and 10, which are very smilar in nature. However, recent high
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flow events have breached private levees designed to separate the mining pits from the river for
SRP 10. This has provided access for predatory fish to enter the channdl and prey upon juvenile
anadromous fish, in particular the San Joaquin fal-run chinook. Since nearly dl naturaly
produced San Joaquin River juvenile sdmon must pass through this project Site, isolating SRP
10 iscriticd to restoring habitat and reducing the loss of juvenile fish to unnaturdly high levels of
predation as confirmed during monitoring in 1998.

Expected Project Completion Date:  June 30, 2000

Second and Third Quarter Accomplishments:

Agreement negotiations with the U.S. Fish and Wildlife Service and the Turlock Irrigation
Didtrict arein progress.

Project Title: Tuolumne River Mining Reach Restoration Project
No. 2 - MJ Ruddy Segment

CALFED Recommended leve of funding: $3,332,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S. Fish and Wildlife Service

Project Description: Thisisaconstruction project designed to restore the river to amore
natura condition. Specificaly, the project involves the congtruction of setback leveesto create a
500-foot-wide riparian floodplain corridor. Thisis part of a6-mile-long reach that will ultimately
be restored to its natural condition. In addition, once the levees are created they will be
revegetated to increase the riparian habitat within the corridor. Thisis the second of four mining
reach projects located on a 6-mile stretch of the Tuolumne River.

Expected Project Completion Date: March 2001

Second and Third Quarter Accomplishments:

Agreement negotiations with the U.S. Fish and Wildlife Service and the Turlock Irrigation
Didtrict arein progress.

Project Title: Liberty Idand Acquistion

CALFED Recommended leve of funding: $8,577,000
Funds Obligated Through June 30, 1999: $8,747,000
Funds Expended Through June 30, 1999: $240

Funding provided to: U.S. Fish and Wildlife Service on March 20, 1998

Project Description: Funding for this project will cover the full acquisition cogtsfor the
purchase of Liberty 1dand, approximately 4,760 acres. Theidand is Srategicdly located in the
north Delta a the southern end of the Y olo Bypass. The acquisition and eventud restoration will
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provide potentia wetland, shaded riverine aguatic, and instream habitat for winter-run chinook
sdmon, Delta smdlt, splittail, and other species.

Expected Project Completion Date: February 1999 (to be extended to October 31, 1999,
pending CALFED review and approval)

Second and Third Quarter Accomplishments:

Acquisition of the property by the U.S. Fish and Wildlife Service has been delayed to October
31, 1999, to provide additiond time to complete the required environmental assessment and
public review process. The cooperétive agreement between the U.S. Fish and Wildlife Service
and The Trust for Public Land has been agreed to in principle . Asrequested by the U.S. Fish
and Wildlife Service, the Bureau of Reclamétion is proceeding with an approva request for an
additiona $170,000 in land acquisition management and processing cogts for this project from
the Assistant Secretary for Water and Science.

Project Title: Sedimentation Movement, Availahility, and Monitoring in the Delta

CALFED Recommended leve of funding: $1,047,010
Funds Obligated Through June 30, 1999: $1,047,010
Funds Expended Through June 30, 1999: $242,800

Funding provided to: U.S. Geological Survey on March 18, 1998

Project Description: The objective of this sudy involves the andyss of sediment
movement in the Delta, both suspended load and bedload. This analysisis necessary in order to
determine the avail ability, quantity, and movement of sediment through the Ddlta. This study will
assst water managersin the evaluation of levee projects, ecosystem restoration efforts, and
water quaity impacts from contaminated sediment. The project includes the ingtalation of
monitoring equipment, collection of data, and development of afina report.

Expected Project Completion Date:  September 30, 2000

Second and Third Quarter Accomplishments:

The streambed of the Sacramento River was surveyed at low, medium, and high flow during the
quarter. An inexpensive video system for observing bed materid a depths up to 45 feet was
devised and tested. The data collected to date show that sand waves are ubiquitous, that the
riverbeds are subject to saverd meters of scour and fill in response to storm flows, and that
bedload can indeed be estimated from bedform movement. Suspended load has not yet been
cdculated, pending find analyss of water samples and cdibration of optical sensors. Preliminary
sensor calibration data for the Delta Sites were reviewed in the spring of 1999, and cdibrations
were found to be acceptable, but more high concentration samples will be needed. The
quditative character of the sensor output, however, indicates that suspended-solids
concentration in the Ddtais less variable than in the Bay during the summer.
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As part of the sampling/monitoring effort, the Delta sampling scheme was adjusted to sample
every two months during the dry season and every two weeks during the wet season.
Instruments that measure velocity, water depth, conductivity, temperature, and other datain
Cache Slough were recovered and repositioned in Delta smelt spawning grounds in early April.
The ingruments will be recovered in early July.

Improved Instream Flows:
CALFED Recommended level of funding: $14,500,000
Funds Obligated Through June 30, 1999: $7,700,000
Funds Expended Through June 30, 1999: $0

1) Program Title: Environmenta Water Acquisition Program

CALFED Recommended leve of funding: $14,450,000
Funds Obligated Through June 30, 1999: $7,700,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Nationd Fish and

Wildlife Foundation signed on September 30, 1998

Program Description: The Environmenta Water Acquisition Program will be guided by
policy principles being developed by the stakeholders through the Ecosystem Roundtable.
These principles will focus on fostering loca partnerships, ensuring adequiate evauation,
avoidance and mitigation of any potentia loca economic effects, and developing activities which
provide the greatest ecosystem benefit relative to cost. The Ecosystem Roundtable is currently
in the process of developing these principles. The program will focus on activities to improve
ingream flows to benefit the priority speciesin cooperation with the existing Water Acquisition
Program operating under the Centrd Valey Project Improvement Act. Activities under this
program can include multi-year water transfers or acquisitions, funding for water use efficiency
measures to alow increased ingtream flows, and funding for foregone power revenuesin
exchange for increased bypass flows. The Bureau of Reclamation will coordinate this program
with CALFED program gtaff to accomplish the gods of this program.

Second and Third Quarter Accomplishments:

The environmental water acquisition program has been established. No water acquisitions were
processed during the reporting period. However, a deobligation of $6.75 million was made to
this account to provide a source of funds for high-priority fish and wildlife restoration and
enhancement objectivesin the Central Valey. Two CALFED recommended pilot study
projects will utilize $5.5 million of this deobligation. A $2.5 million pilot project will provide for
augmented flows on the San Joaquin River during mid-June through October 1999 to promote
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dispersd and germination of seed from native riparian trees and surviva of young trees. Another
$3 million pilot study will be used to acquire 50,000-acre-feet of water from the Oakdale and
South San Joaquin Irrigation Digtricts on the Stanidaus River for release during the summer of
1999 for high-priority fish and wildlife restoration and enhancement objectives.

2) Project Title: Environmenta Water Acquisition Study

CALFED Recommended leve of funding: $50,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: In order to improve coordination between CALFED and CVPIA
water acquisition programs, CALFED will conduct areview of the Water Acquisition Program
being implemented under the mandate of Section 3406(b)(3) of the Centrd Valley Project
Improvement Act. The objective of this study is to determine what is needed to develop and
implement an effective, coordinated, long-term water acquisition program. The Bureau of
Reclamation proposes hiring a consultant to prepare an assessment of the CVPIA Water
Acquisition Program. The consultant will interview the CVPIA Water Acquisition Program
manager aswell as other managers of Smilar water purchase/transfer programs (Smilar
programsinclude the State Drought Water Bank, the State Water Project Supplemental Water
Purchase Program, and the Y akima River Basin Water Enhancement Program). The consultant
will prepare a comprehensive report detailing their findings from the interviews.

Expected Project Completion date:  Not yet determined

Second and Third Quarter Accomplishments:

CALFED gff isrecongdering project a thistime. Pending their review, the Bureau of
Reclamation may perform by usng CVPIA funding.

Water Quality and Temperature Ilmprovement:
CALFED Recommended level of funding:  $8,803,000
Funds Obligated Through June 30, 1999:  $5,043,649

Funds Expended Through June 30, 1999: $903,114
1) Project Title: Evauation of Sdenium Sources, Levels, and Consequencesin the Delta
CALFED Recommended leve of funding: $1,589,000
Funds Obligated Through June 30, 1999: $1,589,000
Funds Expended Through June 30, 1999: $268,168
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Funding provided to: U.S. Geologica Survey (USGS) on August 10, 1998

Project Description: This3-year study will provide a quantitative description of the
different sources of selenium concentrations in the Bay-Delta; a determination of how changesin
sources may affect sdenium tissue concentrations in primary consumers, alinkage of selenium
concentrations in primary consumers to uptake by predators; and a direct determination of
whether sdlenium affects reproduction and development in sturgeon.  Further, amode will be
developed which forecasts outcomes of aternative salenium remediation/restoration strategies,
and basdine monitoring datawill be developed. Thisinformation will be summarized in afina
report to CALFED.

Expected Project Completion Date:  June 30, 2001

Second and Third Quarter Accomplishments:

Anayses are continuing of the data collected during sampling activities in previous quarters.
Monthly water sampling at Vernais and Fregport continues to provide the basis for modding of
selenium concentrations. The primary focus for this quarter was on analyses of water,
suspended sediment, sediment cores, and sediment core water, from the October 1998 and
April 1999 Deltaand Bay samplings.

The program isworking on conceptua models for selenium sources, species absorption,
trangport, and effect. This quarter the USGS began the design of a whole ecosystem food web
experiment. This experiment compares sdenium concentrations, feeding habits, and selenium
biocaccumulation experiments, among as complete a food web as possble, at two locations. a
large estuarine location including Grizzly Bay and the head of San Pablo Bay; and Mildred's
Idand in the Deta

Project Title: Assessment of Organic Matter in the Habitat and Its Relationship to the

Food Chain
CALFED Recommended leve of funding: $1,400,000
Funds Obligated Through June 30, 1999: $1,440,649
Funds Expended Through June 30, 1999: $413,842

Funding provided to: U.S. Geologicd Survey (USGS) on March 20, 1998

Project Description: Thisproject isaresearch proposa for a comprehensive assessment of
the production, import, utilization, and export of the organic matter that serves as food resources
for fishin their early life sages. Lower phytoplankton ecosystem functions potentidly limit fish
population growth in the Delta. The project will benefit multiple-fish species. First year of
funding was recommended (total estimated project cost is $1,400,000 for a 3-year project).
Expected Project Completion Date: March, 31, 2002

Second and Third Quarter Accomplishments:
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3)

USGS Successfully completed amultiple-site Delta evauation trip this quarter. Sampling Sites
this quarter included: Cutoff Slough (north of Grizzly Bay), Progpect Slough (southern extension
of the Y olo-Bypass), Sacramento River at Freeport, San Joaquin River at Mossdale, San
Joaquin River a Twitchdll Idand, Little Holland Tract, Sacramento River a Rio Vida, Clifton
Court Intake, Franks Tract, Mildred Idand, and X2. In addition, a5-day study was undertaken
to characterize the water quality congtituents (chlorophyll, turbidity, dissolved organic carbon,
conductivity, temperature, dissolved oxygen, and dissolved inorganic nitrogen) in two of the
Ddta s shdlow lakes: Mildred Idand and Franks Tract. University of Cdifornia, Davis,
participated in aMay 1999 sampling trip and, independently, conducted zooplankton growth
experiments. They are andyzing the dataiin preparation for a group meeting in September 1999.
Findly, asrequested by the U.S. Geologica Survey, the Bureau of Reclamation isin the process
of requesting gpprova of an additiona $40,649 in funds for this project from the Assistant
Secretary for Water and Science

Project Title: Bacterid Treatment of Sdenium in the Panoche Drainage
CALFED Recommended leve of funding: $1,149,000
Funds Obligated Through June 30, 1999: $1,149,000
Funds Expended Through June 30, 1999: $165,293

Funding provided to: Bureau of Reclamation contract with University of

Cdifornia, Berkeley, signed on September 24, 1998

Project Description: TheAlgd-Bacterid Sdenium Removd Demondration Facility has
been operating for ayear in the Panoche Drainage Didrict near Firebaugh. The facility conssts
of two identica systemsin which agae are grown, harvested, and then used as a bacterid
subgtrate for selenium reduction from subsurface agricultural drainage weter. Funding of this
project will alow the continued operation of the facility for three years. Funding will be
provided to the University of Cdlifornia, Berkeley (Lawrence Berkeley Laboratory) for
accomplishment of this task.

Expected Project Completion Date; September 30, 2001

Second and Third Quarter Accomplishments:

The mode 1 Alga-Bacteria Sdenium Remova (ABBR.) system flow has been maintained a
4,600 gallons per day. The mode 2 ABBR. has performed well since the flow was increased to
the design flow of 10,000 gdlons per day in January. To further test the limits of the system, the
flow treated by the mode 2 system was increased to 12,500 gallons per day on June 29, 1999.
Alga and bacterid substrates and nutrients are regularly ddivered to the site and added to the
gppropriate reactors within the ABBR. facility. The carbon dioxide flow to the mode 1 system
was increased on April 15, 1999, and again on May 17, 1999, to determine the effect on algae
growth and nitrate remova. Weekly sampling and andysis of the influent and effluent of each
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4)

5

pond are continuing. Evauation of supplementary substrates for usein the ABBR. process
continues.  Technology transfer and public information continues to occur with keywords for the
project web site being registered so that search engines will be able to directly locate the Site.

Project Title: Sand and Salt Creek Watershed Project

CALFED Recommended leve of funding: $599,000
Funds Obligated Through June 30, 1999: $599,000
Funds Expended Through June 30, 1999: $39,744

Funding provided to: Bureau of Reclamation contract with Colusa County Resource
Conservetion District signed on June 24, 1998

Project Description: Thiswatershed management project will 1) develop aresource
management plan that includes conservation practices, monitoring, education, water quality, and
water conservation management goas at 20 Stes; 2) monitor Six selected Sitesin order to
determine effectiveness of the developed plan; 3) develop public/ educationad workshops and
tours to show landowners how to implement the watershed management plans to reduce surface
runoff containing pesticide residues and sediments; and 4) congiruct grade stabilization structures
to decrease erosion within the watershed.

Expected Project Completion Date:  December 31, 1999

Second and Third Quarter Accomplishments:

Held steering committee meeting and devel oped monitoring protocol and memorandums of
understanding with Colusa Department of Public Works, Cdifornia Association for Family
Farmers, Colusa Basn Drainage Didtrict, and Ducks Unlimited. The contractor began collection
of basdine data for the management plan, surveyed potentia project monitoring Sites, and
sdected Sx monitoring Sitesin order to determine effectiveness of the management plan onceit is
developed. In addition, Saff attended training seminars for use in project management.

Project Title: Integrated Pest Management in Suisun Bay Program

CALFED Recommended leve of funding: $266,000
Funds Obligated Through June 30, 1999: $266,000
Funds Expended Through June 30, 1999: $16,067

Funding provided to: Bureau of Reclamation contract with Central Contra Costa

Sanitary Digtrict signed on September 9, 1998

Project Description: Thisproject builds on an exigting pilot project to educate the public
and change their behavior regarding urban pesticide use to move toward the use of non-chemical
pesticides (i.e., integrated pest management). This program, located in the Delta near Suisun
Bay and contracted with the Central Contra Costa Sanitary Didtrict, seeksto change the
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behavior of the generd community through public awareness of the effects of pesticides misuse
with emphasis on nonchemical methods to keep pests at acceptable low levels.
Expected Project Completion Date: August 31, 2001
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Second and Third Quarter Accomplishments:

Continued coordination and implementation of the integrated pest management strategy by the
production and distribution of promotiona materias on the program to regiona agencies and
business, updated the product listing of less-environmentally toxic pesticide products to be
stocked by participating stores, produced store employee training notebooks, trained employees
of Central Contra Costa Sanitation Didtrict’s 13 participating stores about |ess-toxic pest
control, developed and revised fact sheets on pesticide management topics, and developed,
publicized and held public workshops on less-toxic pest control. A training video was scripted
and filmed which will be used within centra Contra Cogta to train businesses and employees
about dternatives to pesticides use. Findly, advanced training sessions were held for Master
Gardeners to educate them about less-toxic gardening with follow-up on public workshops led
by the Master Gardeners to share the gardening techniques that they had learned.

Program Title: Assessment of Ecologica and Human Health Impacts of Mercury inthe
Bay-Delta Watershed

CALFED Recommended leve of funding: $3,800,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Redlamation
Program Description: Thisfunding isfor the purpose of completing a series of detaled
scientific sudies to quantify, assess, and evauate existing mercury levels. Itiscriticd to the
success of future restoration activities that there is a better understanding of information that will
lead to the reduction of mercury in resident fish tissues to levels that are not harmful to humans or
wildlife. In order to ensure that ecosystem restoration activities do not contribute to a human
hedlth risk from mercury contamination, studies need to be undertaken to better understand:

- The most bioavailable source of mercury in the watersheds.

- Where the mogt active methylation is occurring downstream.

- Exigting levels of mercury in sport fish to better evauate the potentia human

hedth risk.

- Whether mercury levels are high enough to affect birds in the Delta

- How mercury mines and mercury in contaminated sediments can be better

managed.
The objective of dl of these sudiesisto provide data that will lead to a reduction of mercury in
resdent Ddtafish to levesthat are not harmful to humans and wildlife.
Expected Project Completion Date:  July 2002
Second and Third Quarter Accomplishments:
Contract negotiations with the Cdifornia State University, San Jose, are in progress.
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Introduced and Undesirable Species Control:
CALFED Recommended level of funding:  $1,250,000
Funds Obligated Through June 30, 1999:  $1,250,000
Funds Expended Through June 30, 1999: $0

1) Program Title: Exotic Species Control Program

CALFED Recommended leve of funding: $1,250,000
Funds Obligated Through June 30, 1999: $1,250,000
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S. Fish and Wildlife Service on August 13, 1998

Program Description: Thisprogram will identify and implement messures to prevent
additiona introduction of exatic, nonnative aquatic species by developing an overal strategy
which seeks to control various sources of introductions such as ballast water and intentional
introductions of exotic species. The program may aso identify specific needs to control
previoudy introduced speciesif experts can identify effective remedid control measures. The
U.S. Fish and Wildlife Service will work with CALFED program staff to develop this program.
Expected Project Completion Date:  September 30, 2000

Second and Third Quarter Accomplishments:

Draft Strategic Plan for non-native invasive species has been reviewed by CALFED committees
and gtakeholders. Work continues on the draft Implementation Plan which will be submitted to
CALFED by August 31, 1999. Work teams have developed criteriaand priorities for
implementation and have developed a draft package of recommended directed projects to fund
totaling $884,012. These projects were formally submitted for CALFED approva in May
1999. Staff members on this program aso provided technical review expertise for nonnative
invasive species projects submitted to CALFED as part of the FY 1999 proposal solicitation
package.
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Improved Fish Management and Hatchery Operations:
CALFED Recommended level of funding: $625,000

Funds Obligated Through June 30, 1999: $625,000

Funds Expended Through June 30, 1999: $35,084
1) Project Title: Evduation of Tagging Daa

CALFED Recommended leve of funding: $625,000

Funds Obligated Through June 30, 1999: $625,000

Funds Expended Through June 30, 1999: $35,084

Funding provided to: Bureau of Reclamation contract with Northwest Marine
Technology, Inc., sgned on August 20, 1998

Project Description: This project conssts of two integrated components. Thefirst
component will evauate existing coded wire tag and recovery data from the Centrd Valey, look
at hatchery produced salmon contribution toward commercial and recreationa harvest, and
develop parameters associated with congtant fractional or mass marking programs for fish
harvest. Thefirst component will result in a series of reports provided to the Bureau of
Reclamation by the consultants. The second component will demondtrate the feasibility of
marking large numbers of fish for rlease into Centrdl Vdley waters. Increasing the tagging levels
will provide a much greater definition of juvenile sdmon inland distribution, migretion rates,
growth rates, and origin of fish captured. The Bureau of Reclamation will work with Northwest
Marine Technology, Inc., and the Cdifornia Department of Fish and Game to accomplish the
project goals.

Expected Project Completion Date: December 31, 2000

Second and Third Quarter Accomplishments:

Task 1 of this contract isto evauate increasing tagging levels of chinook salmon and steehead
fish. The collection of higtorica information on juvenile fish releases and adult recovery has been
accomplished. However, this process took longer than anticipated because information
contained in data bases maintained by the Pecific States Marine Fisheries, the U.S. Fish and
Wildlife Service, and the California Department of Fish and Game was not usegble for this study
until inaccurate data entries were corrected. With this accomplished, evaluation reports are in
progress and are expected to be issued in August 1999.

Task 2 of this contract isto mark and tag 5 million fish to demongtrate a new mass marking
machine. Asreported |last quarter, a prototype marking machine has been completed and is
being tested in Northern Washington. However, this machine gtill lacks an automated fish sorter
which is necessary to presort the juvenile fish. Development of prototype sorters is underway
with the projected use of the machine to sort and tag 5 million fish during CY 2000.
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W ater shed M anagement :

1

CALFED Recommended level of funding:  $4,198,000
Funds Obligated Through June 30, 1999:  $2,253,000
Funds Expended Through June 30, 1999: $140,583

Project Title: Butte Creek Watershed Restoration Implementation

CALFED Recommended leve of funding: $294,000
Funds Obligated Through June 30, 1999: $294,000
Funds Expended Through June 30, 1999: $19,223

Funding provided to: U.S. Fish and Wildlife Service on September 13, 1998

Project Description: Thisisawatershed planning, outreach, and restoration project to be
implemented by the Butte Creek Watershed Conservancy. This project will include watershed
planning, an education program, an eva uation of the geomorphology of upper Butte Creek
canyon, and aroad survey in the watershed to identify erosion control sites and potentia future
eroson control needs. The U.S. Fish and Wildlife Service isworking with Cdifornia State
University, Chico, and the Butte Creek Watershed Conservancy to develop this project.
Expected Project Completion Date:  September 30, 1999

Second and Third Quarter Accomplishments:

Base maps, air photos, stream gauging records, historic maps, and other records have been
collected that will become available for use in the Cdifornia State University, State Archives,
and U.S. Fish and Wildlife Service' s offices as historical references for the interested partiesin
Butte Creek Watershed management. Analysis has begun on this data to reflect changesin the
historic stream bed and ongoing processes of stream bed change. Preparing preiminary draft
report of historic stream bed changes over time for peer review. In addition to day-to-day
activities, a quarterly conservancy newdetter has been developed and the program has asssted
in the coordination of both an educationd series and a stakeholder gppreciation event. Also, the
Watershed Advisory Committee is working towards the completion of an Existing Conditions
Report and a Watershed Management Strategy Report. On the education portion of the
project, teachers have begun taking their classes on fidld trips to various Sites, and presentations
have been made to various groups this quarter. Finally, project staff have continued to collect
data for the watershed road and fluvial geomorphology surveys.
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2) Project Title: Inventory of Forest Road Systems at Cat Creek Watershed

CALFED Recommended leve of funding: $38,000
Funds Obligated Through June 30, 1999: $38,000
Funds Expended Through March 31, 1999: $0

Funding provided to: U.S. Forest Service on August 6, 1998

Project Description: Aninterdisciplinary team will develop and review the forest road
system within the Cat Creek watershed in El Dorado County. The objectiveisto provide
decison makers with recommendations about which roads to repair, relocate, gate, or
decommission. The process developed by this team would be used to review the entire forest
road system within the Cosumnes River Basin in the El Dorado Nationa Forest. Roads are the
principa cause of accelerated erosion in forests in the western United States; this project will
ultimately improve riparian resources and aguatic habitat by removing sources of sedimentation.
Expected Project Completion Date: September 30, 1999

Second and Third Quarter Accomplishments:

The Forest Service is continuing to update the Geographic Information System (GIS) road layer
for thiswatershed. Theinterdisciplinary team for this project has been chosen and work
continues to progress. Theinitid framework for the methodology that the U.S. Forest Serviceis
developing is near completion. A public meeting to discuss the methodology and receive public
input is planned for early September 1999.

3) Project Title: Improvement/Sediment Stabilization on Deer, Mill, and Antelope Creeks
(Lassen Nationa Forest)

CALFED Recommended leve of funding: $371,000
Funds Obligated Through June 30, 1999: $371,000
Funds Expended Through June 30, 1999: $121,360

Funding provided to: U.S. Forest Service on March 16, 1998

Project Description: There are three components of this project 1) implementation of
erosion control measures, 2) planning for future road related erosion control measures, and 3)
identification of private land acquistion/exchange of areas with high eroson potentid. The
objective of this project is to reduce the generation of fine sediment from upland, riparian, and
road related sources in three watersheds utilized by spring-run salmon and steelhead in Lassen
Nationd Forest. Item one described above actualy involves the treetment of approximately 20
landings and 3 miles of road that will be removed and revegetated.

Expected Project Completion Date: December 31, 2000
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Second and Third Quarter Accomplishments:

All prospective Sites have been identified, Site visits have been completed, interdisciplinary
treastments have been developed, and design work is nearly complete. In the NEPA process,
the decision memo is complete, supporting documentation has been compiled, public scoping is
complete, and consultations are complete. One haf mile of road remova has been completed in
the Antelope Creek watershed. Consultation with National Marine Fisheries Service has been
completed and projects have been approved for implementation. The Forest Service has
completed a non-routine road maintenance and congtruction activities biologica assessment.
Nationd Marine Fisheries Service has rendered an opinion that the types of projects andyzed
are not likely to jeopardize the continued existence of chinook salmon and steelhead trot.
Work continues on updating the GISfiles and data bases as they relate to eroson site
identification. Work on best management practices for concurrent monitoring will be completed
immediatdy following implementation.

4) Project Title: Hoodplain Easements - Lower Tuolumne and San Joaquin Rivers

CALFED Recommended leve of funding: $1,545,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Natura Resources Conservation Service

Project Description: CALFED isbeng given the unique opportunity to participate in the
USDA Emergency Watershed Protection Program which will dlow significant progress toward
ecosystem retoration goals while achieving multiple CALFED benefits. This program will
convert gpproximately 1,200 acres of previoudy cultivated farmland to seasonal wetlands and
shaded riverine aguatic habitat through conservation easements. This land use change will
provide benefits to important terrestria and aguatic species including improved habitat, reduced
water temperature and stream velocity, and improved food resources for migrating and resring
sdmonids. In addition, this program will provide important flood control benefitsincluding
reduced public risk due to flood damages and increased protection of lives and property.
Expected Project Completion Date;  June 30, 2000

Second and Third Quarter Accomplishments:

Contracting package has been developed and is awaiting procurement contracting action.
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5) Program Title: Watershed Restoration Planning and Implementation Program

CALFED Recommended leve of funding: $1,950,000
Funds Obligated Through June 30, 1999: $1,550,000
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S. Environmenta Protection Agency on August 25, 1998
Program Description: Thisprogram isdesigned to promote locally-led efforts to develop
comprehensve watershed restoration plans for key tributaries of the Centrd Valley and Bay-
DeltaWatershed. This program will fund the development and implementation of restoration
projects or plans by new or existing loca watershed\groups. Specificaly, EPA will provide
draft materias for a public solicitation package to be issued by CALFED. This materid will
include awritten description of the types of proposals being solicited, the process to be used to
develop proposas with project proponents, and the criteria and the processto be used in
evauating the proposdls. Further, EPA will coordinate the evaluation of proposed projects and
asss in making funding recommendations to CALFED work groups for their consderation. To
promote watershed stewardship throughout the ecosystemn and to support an increased
understanding of the linkages with the upper watershed, the geographic scope of this watershed
program will include the upper watershed and the loca watersheds below the Ddlta. Efforts
under this program will be coordinated through the CALFED Watershed Management Program.
An additiona $145,000 in funding for Technical Review of this project isincluded in the
Technical Review and Quality Control Program.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments: Management and coordination of the
watershed solicitation and award process continued. Specificaly, 11 recipient agreements for
watershed stewardship programs were signed this quarter, while negotiations and contract work
continued on the balance of the proposed projects. In addition, contract administration work
continued on task order and deliverable development, proper accounting, cost screening, and
compliance with gpplicable regulations. Agreement negatiations are currently ongoing with three
project proponents as follows -
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Projectsunder Solicitation

Funding
Recommended Recipient
Proj ect Funding L evel (Project
proponent)
Battle Creek Watershed Stewardship 107,000 | Battle Creek
Watershed
Conservancy
Cold Water Fisheries and Water Quality 147,000 | City of San Jose
Element Services
Department
Lower Putah Creek Watershed 76,000 | Solano County
Stewardship Program Department of
Environmental
Management
Watershed Restoration Strategy for the 180,000 | Yolo Basin
Yolo Bypass Foundation, Inc.
TOTAL PENDING AGREEMENT $510,000

A)Project Title: Locad Watershed Stewardship:
Steelhead Trout Plan
CALFED Recommended leve of funding:$38,000

Funding provided through:
U.S. Environmental Protection Agency to Friends of Corte Madera Creek Watershed signed on April
2, 1999
Project Description:
The purpose of this project is to develop a steelhead trout recovery plan. The plan is one component
of a comprehensive watershed plan to improve water qudity, fishery resources, and native vegetation
and wildlifein the Corte Madera Creek Watershed. The plan will identify the factors limiting the
steel heed trout population, formulate corrective actions, and describe how to monitor the success of
those actions once implemented.
Expected Project Completion Date: September 30, 2002
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Second and Third Quarter Accomplishments:
Review of higoricd information has begun. A draft quaity assurance/qudity control plan has been
developed and 29 thermographs were ingtaled in April 1999. New locations will be sdected as
seasond flows change, however, the number of thermographs instaled will decline over the summer
months.

B) Project Title: Proposa to Develop Loca Watershed
Stewardship Plan for the Lower
Mokelumne River
CALFED Recommended leve of funding: $118,000

Funding provided through:
U.S. Environmenta Protection Agency to San Joaquin County Resource Conservation Didrict signed
on April 8, 1999

Project Description:
The overdl objective of thisthree year watershed program isto 1) develop and implement a
community-based Watershed Stewardship Plan; 2) develop and implement an Environmental Farm
Program with the vineyard owners in the L odi-Woodbridge Winegrape Commission; and 3) expand
biological monitoring within the lower Mokelumne watershed to include neotropical land birds.

Expected Project Completion Date; September 30, 2002

Second and Third Quarter Accomplishments:
A watershed coordinator has overseen the preparation of aquality assessment/qudity control report for
the Neotropical Migratory Bird Monitoring component of the project and prepared asimilar draft
report of the watershed planning effort. Development of an Environmental Farm Plan is approximately
one-third complete.
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C)

D)

Project Title: Alhambra Creek Watershed CRMP Project
CALFED Recommended leve of funding: $104,000

Funding provided through: U.S. Environmental Protection Agency to Contra
Costa Resource Conservation District on April 8, 1999

Project Description: Thisproject will develop awatershed management plan using
the Coordinated Resource Management Planning process. Thiswill require local
participation, consensus decison making, and voluntary implementation of the plan. Itis
anticipated that Best Management Practices will be incorporated into the Watershed
Management Plan.

Expected Project Completion Date; September 30, 2002

Second and Third Quarter Accomplishments:

A timelineis being developed for the tasks involved in completing a Resource
Management Plan. Monthly meetings are being held between staff and stakeholders and
the watershed coordinator is preparing and distributing meeting agendas and recording
and digtributing minutes of the meetings. Work on GIS mapping andyss has
commenced. A logo contest was held in the community for the watershed committee to
increase the committee’ s vishility and the level of the community involvement in the
watershed planning process.

Project Title: Cottonwood Creek Watershed Group
Formation
CALFED Recommended leved of funding: $119,000

Funding provided through: U.S. Environmenta Protection Agency to
Cottonwood Creek Watershed Group signed on May 11, 1999

Project Description: This project will support awatershed group comprised of
local landowners, public land managers, resource managers, and interested parties to
address the entire watershed and devel op a plan to evaluate and make recommendations
for watershed stewardship. Specific watershed issues include timber harvest, land use,
fire and fire suppression, eroson reducing oak woodland management, riparian zone
maintenance, and providing for sustained runoff patterns in the upper watershed area.
Expected Project Completion Date; September 30, 2002

Second and Third Quarter Accomplishments:

The project isin the beginning startup and information evaluation phase. Planning has
commenced on watershed planning for the Cottonwood Creek area.

Project Title: Merced River Corridor Restoration Plan
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G)

CALFED Recommended leve of funding: $220,000

Funding provided through: U.S. Environmenta Protection Agency to Stillwater
Sciences and Merced County Planning and Community Development Department
signed on May 26, 1999

Project Description: This project will develop a Restoration Plan for the Merced
River Corridor through public meetings, technical evaluations, GIS andyses, and
development of quality assurance and monitoring plans.

Expected Project Completion Date; September 30, 1999

Second and Third Quarter Accomplishments:

Initial stakeholder meetings were held in the third quarter. In addition, the identification
of socid, indtitutiond, and infrastructura conditions has commenced, and gaff planning
has begun.

Project Title: Union School Sough Watershed
Improvement Project
CALFED Recommended leve of funding: $304,000

Funding provided through: U.S. Environmenta Protection Agency to the
Nationa Audubon Society, Cdifornia Chapter signed on May 25, 1999

Project Description: Thisproject isdesigned to improve seasona wetland and
aquatic, instream aguatic, and shaded riverine aguetic habitats. Thiswill be
accomplished, in part, by the establishment of a stewardship group, crestion of an
ongoing restoration and vegetation management service, and the production and
dissemination of educational materiasto the public.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Staff have developed aligting of potentid Technicad Advisory Committee members,
compiled aligting of potential cost share providers, presented an introduction of the
project to the Yolo County Board of Supervisors, and attended various workshops and
conferences related to the program. Further, work has begun on upper watershed
riparian and rangeland restoration with the preparation of a draft implementation and
monitoring plan and began permitting process for lower watershed riparian restoration
project.

Project Title: Sulfur Creek Coordinated Resource
Management Planning Group
CALFED Recommended leve of funding: $20,000
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H)

Funding provided through: U.S. Environmenta Protection Agency to
Sacramento Watershed Action Group signed on May 13, 1999

Project Description: This project will dlow for continuing efforts to distribute
watershed information and develop community based restoration objectives. In
addition, the Group will pursue funding to implement projects identified in the watershed
anaysis as part of the Coordinated Resource Management Plan. The Group provides
for public informationa exchange and public relations opportunities to heighten public
awareness in the Sulphur Creek watershed resource issues, facilitate public participation,
and encourage stewardship of the watershed.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Staff have developed and circulated educational brochures about Sulphur Creek, held
public meetings, attended proposed subdivison planning mestings and Site inspection
tours, and designed aformat for future newdetters.

Project Title: PetalumaRiver Watershed Restoration Project
CALFED Recommended leve of funding: $162,000

Funding provided through: U.S. Environmenta Protection Agency to

Southern Sonoma County Resource Conservation Digtrict signed on May 13, 1999
Project Description: The objective of this project isto restore and enhance shaded
riverine aquatic and instream aquiatic habitat. Thiswill occur through support of the
Petaluma River Watershed Enhancement Plan to orchestrate watershed restoretion,
monitoring, and assessment projects; implement hydrologic and geomorphologic
watershed resource assessments, and facilitate local efforts to restore the Petaluma
River. With reduced sedimentation and cooler water temperatures, existing fish and
wildlife habitat will be improved, which will hep curtail further species degradation.
Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

Outreach with various landowners and interest groups in the watershed has been
initiated, which led to areview of projects currently underway in the Petaluma River
watershed and resulted in planning for potentid future projects. A review of aLynch
Creek project with the owner resulted in severd solutions to watershed impacts, with the
most reasonable and cost effective gpproach found mutualy acceptable.

Project Title: South YubaRiver Coordinated Watershed
Management Plan
CALFED Recommended leve of funding: $193,000
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Funding provided through: U.S. Environmenta Protection Agency to the
Cdlifornia Department of Parks and Recreation signed on May 19, 1999

Project Description: Theoverdl objective of this project isto develop a Resource
Management Plan for the South Y uba River watershed. Thiswork will be conducted in
four phases, which are 1) data gathering, 2) management plan development, 3) plan
implementation, and 4) project monitoring.

Expected Project Completion Date: September 30, 2002

Second and Third Quarter Accomplishments:

A memorandum of understanding, afind work plan, and afind contract for this effort
have been accepted and agreed to by the Cdifornia Department of Parks and
Recreation, the Bureau of Land Management, and the U.S. Forest Service.

J) Project Title: American River Integrated Watershed
Stewardship Strategy
CALFED Recommended leve of funding: $162,000

Funding provided through: U.S. Environmental Protection Agency to Placer
County Resource Conservation Digtrict signed on June 8, 1999

Project Description: An Integrated Watershed Management Plan and Stewardship
Strategy will be developed for the American River. This project will include

1) callecting relevant biophysical, socia, economic, and inditutiond deta; 2) preparing a
report integrating the data; 3) developing a draft Integrated Watershed Management
Plan and Stewardship Strategy; 4) developing apilot sewardship plan on two stesto
test and develop the coordinated watershed management plan stewardship programs,
and 5) evaluating the overal project with afina report to CALFED.

Expected Project Completion Date: September 30, 1999

Second and Third Quarter Accomplishments:

Initia project startup isin progress.

Monitoring, Permit Coordination, and Other Special Support Programs:
CALFED Recommended level of funding:  $9,556,000
Funds Obligated Through June 30, 1999: $5,799,846
Funds Expended Through June 30, 1999: $1,948,889

1) Project Title: Integrated Phasing Strategy
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CALFED Recommended leve of funding: $2,947,000
Funds Obligated Through June 30, 1999: $1,573,444
Funds Expended Through June 30, 1999: $1,292,967

Funding provided through: Bureau of Reclamation to CALFED Bay-Delta Program
based on agreement signed May 17, 1995
Project Description: In order to restore the Bay-Delta ecosystem using adaptive
management, alogica set of priorities must be established based on the current
understanding of the system. Actions need to be selected to address these priorities and the
results of these actions need to be evaluated to refine prioritiesin future years. The Ecosystem
Restoration Program Plan (ERPP) is the “common element” to al aternatives being consdered
in the Programmatic EIS. A srategy for phased implementation of the ERPP needs to be
developed to lay out these priorities and identify the near-term restoration actions required to
addressthem. The dtrategy for phased implementation of ecosystem restoration activitiesis
described in the ERPP, is essentid to the conservation strategy being developed to comply with
the Endangered Species Act, and forms the badisfor setting funding priorities for near-term
restoration in the guidance document. The phased implementation strategy will require technical
input on three levelsinduding:

a) additiona technica assgtance at the saff leve;

b) establishment of a standing science pand composed of independent scientists and

local stakeholder, agency, and independent specidists, and

C) establishment of a panel of scientists (without loca stakeholder, agency, or other

independent specidigsidentified above).
Second and Third Quarter Accomplishments:
The Multi-species Conservation Strategy (M SCS) team findized the evauation of CALFED's
programmiatic actions and completed the development of conservation measures for the 243
evauated species. Most of the third quarter was spent writing and reviewing the MSCS which
was submitted as an appendix to the CALFED Bay-Deta Program’s Draft Programmetic
EISEIR on June 1, 1999. The team has begun evauating the suite of actions which will be
implemented during the first seven years of the program. Project descriptions for the “bundles’
are being developed and the actions will be incorporated into Action Specific Implementation
Mans.

2) Project Title: Coordinated Permitting

CALFED Recommended leve of funding: $482,000
Funds Obligated Through June 30, 1999 $385,505
Funds Expended Through June 30, 1999 $53,303
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Funding provided through: Bureau of Reclamation to CALFED Bay-Deta Program
based on agreement signed May 17, 1995

Project Description: Fadilitation of timely review and necessary action on permitswill be
required for implementation of near-term ecosystem restoration projects. This effort will dso lay
the groundwork for a coordinated approach on permit coordination for the eventual
implementation of the CALFED Bay-Deta Program.

Second and Third Quarter Accomplishments:

Completed additiona andysis for the Draft EIS/EIR based on a new/revised information and
modeling results Snce the March 1998 Draft EISEIR. Thisinformation was used to rewrite the
sections of the Draft EISEIR and to define and evauate a Preferred Program Alternative. The
format of the Draft EISEIR was revised for easer reading and better display of the andyss. A
draft document was produced and circulated for agency review. The agency comments were
reviewed, and a meeting was held with agency representatives to further dlarify comments and
concerns. Revisons were then made to the Draft EISEIR to respond to the agency comments.
The entire document was edited to make the appropriate changes and formatted for find review.
Aninternd review was completed, and dl find edits and formatting needs were identified.
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3)

4)

Program Title: Development of a Watershed Management Program

CALFED Recommended leve of funding: $394,000
Funds Obligated Through June 30, 1999: $285,325
Funds Expended Through June 30, 1999: $138,697

Funding provided through: Bureau of Reclamation to CALFED Bay-Delta Program
based on agreement signed on May 17, 1995

Project Description: Development of successful and durable solutions to complex water
quality problems which affect environmenta resources are best gpproached from the perspective
of an entire watershed. Through this watershed management approach, loca pollution
prevention and control activities are coordinated with Smilar activities to enable a concerted
effort to dleviate ecosystem and water qudity problems. Coordination of these efforts dso
results in the exchange of information, sharing of experiences, and development of more efficient
solutions.

Second and Third Quarter Accomplishments:

Under Task 1, CALFED completed and released revised Watershed program plan. This
document was issued as an appendix to the recently issued Revised Draft EISEIR. Under Task
2, CALFED provided staff support for and conducted monthly meetings of an interagency
workgroup and a watershed stakeholder group. The purpose of these mesetings isto gather
information and advice regarding the development of the Watershed Program plan. CALFED
conducted three stakeholder meetings during this reporting period. These meetings were
attended by a variety of stakeholders from throughout the Bay-Delta region and its watershed.
Four interagency mesetings were conducted during this reporting period. Eight different
CALFED agencies are represented on this interagency advisory team. Under Task 3,
CALFED continued with the development of the implementation framework for the Watershed
program. Preliminary description of governing structure for the program, apreliminary list of
early implementation actions, desired outcomes, and program priorities were completed..

Program Title: Comprehensve Monitoring Assessments and Research Program
(CMARP)
CALFED Recommended leve of funding: $1,447,000
Funds Obligated Through June 30, 1999: $1,373,700
Funds Expended Through June 30, 1999: $395,934

Funding provided through: Bureau of Reclamation to U.S. Geologica Survey and
CALFED Bay-Delta Program on September 21, 1998

Project Description: The Interagency Ecologica Program and the San Francisco Estuary
Ingtitute will work with the CALFED program staff and stakeholders to develop CMARRP for
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the Bay-Deltaand its watershed. CMARP will include a structure and process for integrated
data management, data andysis, and reporting. Monitoring € ements for near-term ecosystem
restoration need to be integrated with CMARP s0 that restoration proposal's contain monitoring
elements to determine whether stated objectives have been met and to provide guidance for
assessing future restoration needs. This specid support program will fund a portion of asystem
which does the following: reviews monitoring, assessment, and reporting plans prior to
implementation; standardizes data collection methodology, format, and storage; and reviews,
evaluates, and circulates resultsto dl interested parties. In our January 16, 1998, request,
funding was approved to develop the basic framework which is now in draft form. Thisfunding
will be used to begin implementation of CMARP once the framework is complete. CMARP will
incorporate data from the Interagency Ecologica Program, the Centra Valey Project, the
Comprehensive Assessment Monitoring Program, and data provided by the San Francisco
Egtuary Ingtitute. CMARP will include a structure and process for integrated data management,
data andysis, and reporting. Monitoring elements for near-term ecosystemn restoration need to
be integrated with CMARP so that restoration proposal's contain monitoring e ements to
determine whether stated objectives have been met and to provide guidance for ng future
restoration needs. Funding recipients include the Bureau of Reclamation, the U.S. Fish and
Wildlife Service, the U.S. Geologicd Survey, and the CALFED program Steff.

Second and Third Quarter Accomplishments:

The CMARP Steering Committee wrote and reviewed two drafts of the CMARP summary
report, “Recommendations for the Implementation and Continued Refinement of a
Comprehensive Monitoring, Assessment and Research Program.” On January 15, 1999, the
find draft of the report was sent to CALFED agencies, stakeholders, and the public for review
and comment. Copies of the technica appendices were made available for review and comment
through the World Wide Web. Comments recelved were reviewed and many were
incorporated by the Steering Committee into the fina report. On March 10, 1999, the final
report was delivered to CALFED agencies and other interested persons and agencies.
CALFED ¢aff dso chaired the Category |11 Monitoring Assessment and Reporting Workgroup,
provided facilitation of the workgroup processes, and acted as liaison with CALFED
management, saff, and stakeholders in the development of draft and find documents.

A Science Conference and Water Quaity Workshop are being developed, aswdll as
development of “white papers’ that provide the rationde for implementation of actions and
gpecified monitoring and research dements in support of the CALFED programs. During the
quarter, CMARP has aso been proceeding with developing specific monitoring plans for Stage
1A actions and the South Delta Program bundle.
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5) Title: Bay-DetaEducation Program

CALFED Recommended leve of funding: $420,000
Funds Obligated Through June 30, 1999: $385,172
Funds Expended Through June 30, 1999: $67,988

Funding provided to: Bureau of Reclamation

Description: Building public understanding of efforts to restore the Bay-Delta ecosystem is
critical to the success of the CALFED program. This project is a broad based education
outreach program targeted toward citizens, journdists, decison makers, teachers, and students
to increase their understanding of the CALFED Bay-Deta Program. Many of the conceptsin
habitat restoration are new and innovetive, and there is a need to increase public understanding
to increase acceptance and facilitate implementation. This program will include a number of
contracts that provide support for increased public understanding through educationa
workshops, tours of the Bay-Deltaregion for journdigts, field trips for adults and students, dide
show productions for the public, regiona ecology flier development and distribution, and
conferences.

Second and Third Quarter Accomplishments: Awarded one contract for overall Bay-
Delta ecosystem education management and ten contracts for education programs. These
programs include journaism tours, dide show presentations, films on Bay-Delta ecosystem
devel opment, and workshops on watershed impacts on the Bay-Delta ecosystem. The status of
these projects is discussed below.

A) Program Title: Education Projects under Solicitation

CALFED Recommended leve of funding: $3,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0
Funding
Award Recommended Recipient
Project Status Funding L evel (Project
proponent)
San Joaquin Vdley’s “Sdmonidsin the Pending $3,000 | Cdifornia
Classroom” Program Enhancement Department of Fish
and Game
TOTAL FUNDING LEVEL OF $3,000
PENDING AGREEMENTS
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Funding in the amount of $34,007 remains available and uncommitted for additiona education
program projects and activities.

B)

C)

Project Title: Traveing Film Festiva/Heron Booth

Video Archive
CALFED Recommended leve of funding: $54,000
Funds Obligated Through June 30, 1999: $54,000
Funds Expended Through June 30, 1999: $43,902

Funding provided to: Bureau of Reclamation contract with Independent
Documentary Group signed February 22, 1999

Project Description: Thisproject will produce and publicize amgor sx-film
environmenta festiva/exhibit highlighting the Bay-Delta environment & San Francisco's
new main library. The premiere will involve screening three films each on two separate
days with accompanying speskers introducing/addressing the issues presented.
Subsequent screenings/displays will be arranged throughout the Bay Area both before
and after the officia premiere a the main library.

Expected Project Completion Date: September 30, 1999

Second and Third Quarter Accomplishments:

Sneak preview screenings were hed a the following three events. Bay Area
Environmenta Education Resource Fair, North Bay Flyway Festivd, and the Resources
in Environmental Education Fair. The premiere screenings were held on March 20 and
27, and both the preview and premiere screenings were positively received by
audiences. An exhibit has been created and ingtdled in the Wallace Stegner
Environmenta Center of the San Francisco Library for display from April 1 to July 31,
1999. In addition, seven post premiere showings have occurred throughout the Bay
Area, and two more showings are scheduled for the future, providing education
opportunities in seven of nine Bay Area counties.

Project Title: Environmenta Agriculture Conferences

and Field Tours
CALFED Recommended leve of funding: $28,000
Funds Obligated Through June 30, 1999: $28,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Committee for
Sugtainable Agriculture sgned on February 25, 1999
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D)

Project Description: The Committee for Sustainable Agriculture will present two
2-day conferences on current agricultura best management practices focusing on the
following topic areas. s0il qudity and health improvement; topsoil erosion and loss
reduction; agriculturaly induced sediment mitigation; peticide, herbicide, and fertilizer
runoff reduction; waterway nitrate and ammoniaimpact reduction; and wildlife habitat
diversity conservation and crestion.

Project Completed: June 30, 1999

Second and Third Quarter Accomplishments:

The two conferences, one entitled “ Soil Fertility and Pest Management” and the other
“Livestock and Dairy” were held. Approximately 175 people participated in these two
events which included field tours to better describe and demonstrate techniques and
methods discussed during the conferences. The Committee for Sustainable Agriculture
will request reimbursement for the program expenditures incurred in the near future.

Project Title: Sacramento River Headwaters to the Ocean,
Public Information and Education

CALFED Recommended leve of funding: $49,640
Funds Obligated Through June 30, 1999: $49,640
Funds Expended Through June 30, 1999: $21,907

Funding provided to: Bureau of Reclamation contract with Sacramento

River Discovery Center sgned on April 1, 1999

Project Description: The Sacramento River Discovery Center (SRDC) will
provide educationa information and opportunitiesin three distinct aress. Firgt, SRDC
will expand its high school academy and adult volunteer training program focusing on
documentation of bird communities and habitat andys's dong the Sacramento River
riparian corridor. Second, SRDC will develop a native grass plot for evauation and
propageation purposes to provide plants for revegetation stesin the watershed. Third,
SRDC will enhance public involvement by providing access to a 2-acre, native/drought-
tolerant plant garden through garden plant propagation, identification, classfication, and
mapping by students and volunteers.

Expected Project Completion Date: September 30, 2001

Second and Third Quarter Accomplishments:

Expangon of the bird monitoring and documentation program occurred during this
quarter, with additiona student and adult volunteers working on documentation of bird
communities and habitat. The grass plot has been planted and documented for growth
monitoring. In addition, the garden has been expanded with over 1,000 native plants
propagated and sold.
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Project Title: Discover the Hyway

CALFED Recommended leved of funding: $49,000
Funds Obligated Through June 30, 1999: $49,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Yolo Basin
Foundation signed on April 1, 1999

Project Description: Ineach year of thisprogram 75 teachers, ingtructing
goproximately 2,000 students, will gain the skills and knowledge necessary to
incorporate wetland curriculainto their annual lesson plans. Teachers will be provided
workbooks which will be resource materid for planning future wetland fidld trips. This
will involve about 40 fidd trips involving approximatdy 300 to 400 parents and will
generate 120 volunteer service hours. During the fidd trips, native plant seedlings will be
planted in the Y olo Basin to support restoration efforts and to modd active involvement
in restoration activities for field trip participants.

Expected Project Completion Date; December 31, 2001

Second and Third Quarter Accomplishments:

During this quarter 357 students, 57 parents, and 18 teachers were guided on field trips
through Y olo County wetlands. Further, 60 sudents attended afield day in the
wetlands. In addition, gpproximately 60 people participated in four public field tripsto
various wetland areasin Y olo County and the Y olo Basin Foundation (Y BF) planted
1,000 netive grass plugsin wetland areas. Currently Y BF isrevising the teecher
workbooks to incorporate revised and new information, is planning further teacher
workshops, and continues to expand the school education program which has doubled
to now serve more about 2,000 students ayear.

Project Title: The Butte Creek Watershed Educationd

Workshops and Field Tours Series
CALFED Recommended leve of funding: $33,000
Funds Obligated Through June 30, 1999: $33,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Cdifornia State
University, Chico signed on March 15, 1999

Project Description: CdiforniaState Universty, Chico, (CSUC) will develop a
series of 13 workshops and field tours designed to educate the public on watershed
issues reated to Butte Creek to increase the understanding of the problems facing the
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watershed. Thiswill be accomplished by multimedia presentations, speskers, and field
tours. Fed tourswill include Stesto increase the participants understanding of
watershed ecology, geology, and habitat, as well as the effects of timber harvesting,
grazing, road congtruction and use, reservoir cregtion, hydroel ectric generation, and
levee development and maintenance.

Expected Project Completion Date: December 31, 2001
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G)

Second and Third Quarter Accomplishments:

An advisory committee has been established to plan and coordinate the workshops and
field tour series. A newdetter announcing the series and the initid workshop/welcome
reception has been mailed to over 2,000 individuas and organizations. Theinitid
workshop/welcome reception is scheduled for July 23, 1999. Public service
announcements have been sent to local media to advertise this event.

Project Title: Bay-DetaEnvironmentd Restoration

Education Program
CALFED Recommended leve of funding: $40,000
Funds Obligated Through June 30, 1999: $40,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Water Education
Foundation signed on March 8, 1999

Project Description: Thisproject conssts of three public education components to
help the generd public better understand the dynamics of the Bay-Delta and the
CALFED Bay-Ddta program. These components include developing two educationd
dide cards for young children, conducting a Bay-Delta tour for writers and journdigs,
and conducting six workshops for secondary and community college educators.
Expected Project Completion Date: December 31, 2000

Second and Third Quarter Accomplishments:

The draft text for the two dide cards, entitled “ The Samon Story” and “ Unwelcome
Vigitors,” has been developed and are currently being reviewed by about 30 experts.
Comments are being incorporated as appropriate and mock-ups for cards will be
reviewed aswell. The tour for the mediawas held on May 15, 1999. Twenty-three
reporters were taken on a guided tour of the Bay-Delta with commentary and narration
from representatives of the many stakeholder groups. Topics discussed on the tour
include soil subsidence, dinity, drinking water quality, and the competing needs for
water. The workshopswill be held in thefal of 1999. The Water Education
Foundation will conduct four workshops for secondary educators and two workshops
for community college educators. The workshops will focus on wetlands, watershed
education, and water resource management.
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H)

Project Title: Water Hyacinth Education Program

CALFED Recommended leve of funding: $9,598
Funds Obligated Through June 30, 1999: $9,598
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with Sacramento Regiona
County Sanitation Digtrict sgned on April 23, 1999

Project Description: Thisproject will digtribute educational materidsto Delta
resdentsto assis in the long-term control of hyacinth growth in the Deltaregion. The
project will digtribute informationd flyers through locd marinas, boat retalers, bait
shops, and government agencies to prevent introduction/ reintroduction of hyacinth to
dtate water ways and reservoirs. In addition, the Sacramento Regiona County
Sanitation Didtrict (SRCSD) will work with loca nurseries to discourage the production
and sde of hyacinth for landscape ponds.

Expected Project Completion Date; December 31, 2001

Second and Third Quarter Accomplishments:

Research and development of an education flyer by Sanitation Didtrict saff is nearly
complete. Water hyacinth photos have been produced and will be included in the fina
printed flyer. Stones Lakes Water Hyacinth Control Group are currently reviewing the
flyer for comment on content and format. Educationd work with marinas, boat retailers,
bait shops, government agencies, and nurseries will commence once the flyer has been
findized and printed.

Project Title: Water Chalenge 2010

CALFED Recommended leved of funding: $64,500
Funds Obligated Through June 30, 1999: $64,500
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with U.S. Army Corps of
Engineers on March 4, 1999

Project Description: Thisproject will result in the design and congruction of an
interactive, hands-on exhibit that will travel to venues through Cdiforniato provide a
fadt, effective, and enticing way for people to grasp the essentid issues behind Bay-Delta
ecosystem restoration and other aspects of the CALFED misson. The exhibit will alow
vigtorsto personaly manage Sacramento-San Joaquin Deltawater for ecosystem
restoration and other beneficid uses. Vidtorswill be chdlenged to try their hand at
gpportioning water flowing from ahuge tank (representing the total amount of water
flowing from the Serras into the Bay-Deta watershed) into a series of three smaller
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tanks (representing the water needs of fish and wildlife, cities and indusiry, and
agriculturefood production). Asthey make their water dlocation decisons, vigtors will
receive immediate feedback on the consequences of their actions via video monitors that
will be built into the exhibit.

Expected Project Completion Date; December 31, 1999

Second and Third Quarter Accomplishments:

Stakeholder input has been solicited. Predesign technical studies are underway to
findize an initid design concept, identify any newly available technologies and hardware,
and to develop parameters and specifications for the exhibit design, engineering, and

content.
J Project Title: Tuolumne River Natura Resources Program
CALFED Recommended leve of funding: $55,255
Funds Obligated Through June 30, 1999: $55,255
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation contract with City of Modesto
sgned on May 3, 1999

Project Description: The project addresses the riparian habitat and ecosystems of
Tuolumneriver by increasing public avareness of loca habitat issues and increasing
educationa opportunities among youth and adults. The project will focus upon
individuals resding near the extended river areain Stanidaus County. Specificdly, the
project has three components, which are the planning and presentation of 55 educationa
workshops, 12 educationd field trips, and 3 overnight camping experiences, for both
youth and adults.

Expected Project Completion Date; December 31, 2001

Second and Third Quarter Accomplishments:

Oversght committee meetings have been held, and school sites were discussed.
Meetings with Modesto Recycling and The Great Vdley Museum were held, and
curriculum was reviewed. Recruitment and hiring of a Program Supervisor was
completed. Program implementation contracts are in process of being sgned with
SPONSOr organizations.

6) Program Title: CALFED Specid Support Programs

CALFED Recommended leve of funding: $1,751,000
Funds Obligated Through June 30, 1999: $1,176,700
Funds Expended Through June 30, 1999: $0

Funding provided through: Bureau of Reclamation to CALFED Bay-Ddta Program
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based on agreement signed May 17, 1995

Project Description: Thisprogram has four main components, each of which isidentified

and described separately.

- The Development of a Geographic Information System (GIS) Program
The primary goa of the GIS effort is to provide access to critical geospatial databases to
the primary ERPP actions, and evauation of potentid impeacts, including effects of
proposed CALFED actions on sengitive species.

- The Levee System Rdiability Program related to Suisun Marsh Levees.
CALFED isin the process of developing information on the codts, benefits, and linkages
to CALFED objectives of including the Suisun Marsh's 230 miles of exterior leveesin
CALFED’s Levee System Integrity Program.

- The Water Qudity Program:
The CALFED Water Quality Program gtrives to address and reduce contaminant effects
on the Bay-Delta ecosystem. The Bay-Delta ecosystem and any restored wetlands
congructed by the CALFED Ecosystem Restoration Program are affected by the Bay-
Ddtawater qudity. Toxicity of surface waters may reduce the productivity of the
wetlands or eiminate portions of the food chain. Toxicity reduction isagod of the
ERPP Strategic Plan.

- The Water Transfer Program related to Transfers for Environmenta Purposes.
The program will focus on implementation of water use efficiency measures. Severd of
the specific tasks requiring completion prior to find Programmatic EISEIR, asidentified
by the CALFED Water Use Efficiency Program, relate to the linkage between
consarvation and ecosystem hedlth. Additiondly, the program isworking with CALFED
agencies to develop assurances for wildlife refuge water management. Also included
within this program are the efforts underway in the Water Transfer Program to develop a
framework of actions, policies, and processes that will affect, among other things, the
transfer of water for instream flows. CALFED isworking to resolve issues such as
instream flow trandfer tracking, environmenta protection in source areas, and rules and
guiddines for environmenta weater tranders.

Second and Third Quarter Accomplishments:

GIS continued to assist the Comprehensive Monitoring, Assessment, and Research Program

(CMARRP) with itslong-term infrastructure plan. Efforts were continued with the Department of

Water Resources and the Corps of Engineers Comprehensive Food Control Study Team on

data sharing and GIS analysis to reduce, consolidate, and share GIS mapping costs. The Levee

System Integrity Program continued to develop the long-term Levee Protection Plan by refining

levee program implementation actions and developing cost share strategies. Water quaity

actions were refined and specified as part of the draft EISEIR, which was rdeased in June. The
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Water Transfer Program continued to develop agriculturd water efficiency mechanismsand a
program for water use efficiency multiple benefits.

70



California Bay-Delta Ecosystem Restoration Fund
Fiscal Year 1999 Combined Second and Third Quarter Report
(January 1999 through June 1999)

7)

8)

Project Title: Prospect Idand Monitoring Project

CALFED Recommended leve of funding: $915,000
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: U.S. Army Corps of Engineers

Project Description: The Prospect Idand Monitoring Project is necessary to measure the
benefitsto avariety of aguatic, avian, and terrestrid species, including threatened and
endangered species such as Delta smdlt, Sacramento splittail, and Swainson’s hawk, which
could result from the construction of the Progpect I1dand Habitat Restoration Project. The
Project will restore approximately 1,300 acres of shallow water habitat in the northern
Sacramento-San Joaquin Ddta, creating shalow water/freshwater emergent marsh, mudflat,
shaded riverine aquatic, riparian and upland habitat.

Second and Third Quarter Accomplishments:

Agreement negotiations with the U.S. Army Corps of Engineers and the Cdifornia Department
of Water Resources are in progress.

Project Title: Ecosysem Restoration and Planning

CALFED Recommended leved of funding: $1,200,000
Funds Obligated Through June 30, 1999: $620,000
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: The Ecosystem Restoration Program (ERP), one of the CALFED
Common Programs, is strongly driving selection of the preferred aternative, along-term
comprehensive plan to restore ecosystem hedth and improve water management for beneficia
uses of the Bay-Deta system. The Program will complete the ecosystem restoration strategic
plan; develop loca implementation srategies for the restoration effort; refine conceptud
ecosystern modedls, indicators of ecologica hedth, and quantifiable objectives, and develop and
implement the Ecosystem Restoration Science program to ensure that the scientific underpinnings
of the ERP are demondtratable and supportable.

Second and Third Quarter Accomplishments:

Staff completed the revised draft programmeatic ERP plan, which was released as an appendix to
the Revised Draft Programmatic EISEIR. Six scientific panels have been convened to review
severd ecosystem restoration topics to assist in developing long-term Strategies for ecosystem
restoration implementation. These topics include fluvid geomorphology/riparian, tidd water,
sdmonids, Delta native fishes, environmental water account and open water. The Restoration
Coordination Program completed a solicitation for ecosystem restoration projects and programs
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on April 16, 1999, and $18.7 million is available for funding ecosystem restoration projectsin
1999; 226 proposals for $264 million were submitted. The CALFED Integration Panel
recommended funding 34 proposas. The Ecosystem Roundtable, BDAC, and CALFED Policy
Group recommended funding 33 of the 34 proposals, and 21 of the 33 proposals have been
identified for funding with the 1999 Bay-Delta Act gppropriation. A letter is being submitted to
the Assistant Secretary for Water and Science for gpprovad. Planning and priority setting for
requested FY 2000 funds has begun.

Miscellaneous Expenses/Administration:

1

2)

CALFED Recommended level of funding:  $9,468,990
Funds Obligated Through June 30, 1999: $573,222
Funds Expended Through June 30, 1999: $384,791

Program Title: Redoration Reserve

CALFED Recommended leve of funding: $7,068,990
Funds Obligated Through June 30, 1999: $0
Funds Expended Through June 30, 1999: $0

Funding provided to: Bureau of Reclamation

Project Description: The cost share agreement between the State of Cdiforniaand the
United States related to ecosystemn restoration under Proposition 204 and the Bay-Delta Act,
cdlsfor setting asde up to 5 percent of the available funds in a Restoration Reserve Fund for
emergency and single-time expenditures. Funds will be dlocated to the Bureau of Reclamation
and disbursed as determined by the Policy Group.

Second and Third Quarter Accomplishments:

No utilization of Restoration Reserve funds was requested during this quarter.

Program Title: Technicd Review and Qudity Control Program

CALFED Recommended leve of funding: $1,600,000
Funds Obligated Through June 30, 1999: $40,000
Funds Expended Through June 30, 1999: $0

Funding provided through: Bureau of Reclamation to various Federa agencies
Project Description: Each Federa agency isrequired to monitor the schedule and budget
of the activities it undertakes with this gppropriation. Therefore, aqudity control program was
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3)

ingtituted to monitor work products to ensure that project deliverables were satisfactory. This
program provides the resources needed to technically review project work products.

Second and Third Quarter Accomplishments:

Funds from this program have been dlocated to support the management of three Bay-Delta Act
programs. The programs supported and the amount alotted are asfollows: 1) FHoodplain
Restoration/Habitat Restoration on Existing Conservation Lands Program - U.S. Fish and
Wildlife Service ($862,000), 2) Watershed Restoration Planning Program - U.S. Environmental
Protection Agency ($145,000), and 3) Bay Delta Education Program - U.S. Bureau of
Reclamation for CALFED program staff ($40,000).

The U.S. Fish and Wildlife Service completed cooperative agreements for projects approved by
CALFED asaresult of the May 1998 Proposa Solicitation Package. Progress reports on these
projects are reported separately. Additiond effortsincluded the coordination of these CALFED
projects with other activities/projects being implemented through CVPIA or other funding
SOurces.

The U.S. Environmenta Protection Agency contracted with the Nationd Fish and Wildlife
Foundation to provide project administration on 14 projects approved by CALFED for funding.
Eleven of these projects have been contracted to recipient organizations. Along with the
agreements, the Foundation continued negotiating work plans, budgets, and task orders for
pending agreements, while administering the 11 agreements already executed.

The Bay-Delta Education Program coordinator has facilitated work on the 1999/2000 education
proposa olicitation, coordinated the funded 1998/1999 education programs, and facilitated the
overdl operation of the CALFED Bay Delta education program.

Program Title: Adminidrative Support Program

CALFED Recommended leve of funding: $800,000
Funds Obligated Through June 30, 1999: $533,222
Funds Expended Through June 30, 1999: $384,791

Funding provided to: Bureau of Reclamation

Project Description: Fundingisrequested for support provided by the Bureau of
Reclamation in coordinating funding activities with other Federd CALFED agencies from the
Bay-Delta Ecosystem Restoration Appropriation.

Second and Third Quarter Accomplishments:

Funding provided from January 1, 1999, through June 30, 1999, was utilized by budgeting,
coordinating, and contracting staff to facilitate Bay-Delta Act objectives through the CALFED
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Bay-Ddta Program. In performing this function, the Bureau of Reclamation staff worked with
project/program agpplicants, sponsors, and contractors to compl ete negotiations on the Battle
Creek Sdmon and Stedlhead Restoration Project funded at $28 million and award 41 contracts
for $20,276,730. Currently, the Bureau of Reclamation isworking on negotiations for 16
additional agreements totaling $26.2 million.

TOTAL FOR ALL CATEGORIES.

CALFED recommended level of funding: $149,829,000
Total funds obligated through June 30, 1999: $72,421,945
Total fundsexpended through June 30, 1999: $12,638,611
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Refer to the Attached Individua Project Progress Reports for Project Specifics

APPENDIX A

Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
Fish Screen Improvements $2,539,000 || $1.639.000 $900,000 | $2,539.000 $138,392
9) Woodbridge Fish Screen and Passage
Bureau of Redamation 1,575,000 1,575,000 1,575,000 124,581
10) Smdl Diverson Fish Screens Program
Natural Resources Consarvation 900,000 900,000 900,000
Savice
11) Richter Brothers Fish Screen
Bureau of Redamation 49,000 49,000 49,000
12) Boeger Family Farm Fish Screen
Bureau of Redlamation 15,000 15,000 15,000 13811
Fish Passage | mprovements $42,353,000 || $2.,420,970 | $1,581,651 | $4,002,621 $654,795
1. FshPassage Program
U.S. Bureau of Redlamation 8,000,000 2,095,970 1,385,347 3,481,317 136,491
A) Proposals under Solicitation? 5,912,000 7,970 1,385,347 1,393,317 125,803
Anadromous Fish Passage a Clough
Dam on Mill Creek 1,280,000 0
Stedhead and Chinook Samon Fish
Passage Barrier Remediatioin on the 178,200 0
Guadulupe River
Boeger Family Farm Fish Screen, Phase
I11: Construction 139,500 0
Hastings '!'ra:t Fish Screen, Phase Il 271250 0
Congtruction
City of Sacramento Fish Screen
Replacement Project, Phase | 654,500 0
American Basin Fish Screen and Habitat
Improvement Project 200,000 0
1) Fish Passage Improvement Project at
the Red BIuff Diverson Dam 340,600 340,600 340,600

2 Individua projects listed are pending contract award and are subject to change or deletion based on the contract
negotiations/award process. Theseindividua contracts were recommended by CALFED program staff as part of the

gpproved program.
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
2) Modifications of Existing Fish
Ladders & Granlee Dam and the
Retrafit of Three Summer Damswith 188,255 188,255 188,255
Low-How Passage Structures
(Bureau of Reclamation)
3) Anderson-Cottonwood Irrigation
Digtrict Fish Passage and Fish Screen 860,000 860,000 860,000 117,833
Improvement, Phase 1
Remaining Amount to be Included in the
February 1999 CALFED Public 1,799,695 0
Solicitation Process
B) Stanidaus River Channd Restoration at
Willians Ste 1,038,000 1,038,000 1,038,000
(CA Depart of Fish & Game)
C) Tuolumne River Sethack Levees
(Turlock Irrigation Digtrict) 655,000 655,000 655,000
D) Fish Passage Project at Battle Creek
(CA Depart of Water Resources) 395,000 395,000 395,000 10,688
2) Baitle Creek Sdmon and Stedheed
Restoration Project 28,000,000 196,304 196,304 193,304
Bureau of Reclamation
3) Anderson-Cottonwood Irrigation Digtrict
(ACID) Fish Passage Project 325,000 325,000 325,000 325,000
Bureau of Reclamation
5) Anderson-Cottonwood Irrigation Didtrict
(ACID) Fish Passage Improvement Project, 5,253,000 0
Phaselll
Bureau of Reclamation
6) Lower Butte Cresk Project - Phase
Bureau of Reclamation 775000 0
Habitat Restoration in Floodplains 41,652,000 || 32.842.000 (403) | 32,841,507  8.189.923
andMar shes
1) Foodplain Restoration/Habitat Restoration
on Exigting Conservation Lands Program 16,700,000 14,000,000 0] 14,000,000 37,500

U.S. Fish and Wildlife Service
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the USFWS

Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
A) ?ch?s””da Solicitation 16545000 || 13,845,000 13:845,000 37,500
Projects Under Solicitation 3,006,000
1) Grayson River Ranch Perpetud
Easement and Restoration 732000 0
2) Rhode Idand Hoodplain Management 25 000 0
and Habitat Restoration '
3) Stone Lakeg Natlond Wildlife Refuge 1,900,000 0
Land Acquisitions
4) Lower Clear Creek Hoodway
Restoration Project 3559,5% 0
5) Fern-Headreach Tidd Perennid
Aquatic and Shaded Riverine Aquatic 425,000 0
Habitat Conservation Project
6) Benicia Waterfront Marsh Restoration| 59,000 0
7) Lower San Joaquin River Hoodplain
Protection and Restoration Project 1,100,000 0
8) Biologica Restoration and Monitoring
in the Suisun Marsh/ North San 772,667 0
Francisco Bay Ecologicd Zone
9) South Napa River Tidd Sough and
Floodplain Restoration Project 1,455,000 0
10) Butte Creek_ Riparian Restoration 76,348 0
Demonstration
11) Hill Sough W&st I-!abitat 200,000 0
Demongtration Project
12) South NapaRiver Wetlands
Acquistion and Restoration 431,000 0
Program
13) PetdumaMarsh Expanson Project
- Marin County 22,13 0
14) Merced River Sdmon Habitat
Enhancement, Phase Il 433,759 0
Remaining Amount to be Allocated by 17.495 0

3 Individud projectsligted are pending contract award and are subject to change or deletion based on contract
negotiations/award process. Theseindividua contracts were recommended by CALFED program steff as part of

the approved program.
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
B) Butte Creek Acquisition
U.S. Fsh and Wildlife Service 125000 125000 125000
C) Lower Mill Creek Riparian Restoration
U.S. Fish and Wildlife Service 30,000 30,000 30,000
2) San Joaguin Hoodplain Acquisition and
Riparian Restoration 10,647,000 10,647,000 10,647,000 1,717,274
U.S. Fishand Wildlife Service
3) Bear Cresk Floodplain Regtoration
Demondration Project 334,000 334,000 334,000 331,408
U.S. Fishand Wildlife Service
4) McCormick-Williamson Tract Acquisition
U.S Fish and Wildife Sarvice 5250000 0
5) McCormick-Williamson Tract' s Wildlife-
Friendly Levee Improvement and Farming 860,000 0
Program
U.S. Fishand Wildlife Service
6) NapaRiver Wetlands Acquisition
Bureau of Redamation 1,000,000 1,000,000 1,000,000 910,000
7) Cache Sough Shaded Riverine Aguatic
Habitat Enhancement 85,000 85,000 85,000
Bureau of Reclamation
8) Cosumnes River Floodplain Acquisition 3,500,000 3,500,000 3500000 3,500,000
(The Nature Conservancy)
9) Regiond Wetlands God's Project
U.S. Environmental Protection Agency 76,000 76,000 76,000
10) Habitat Restoration/Flood Control
Bypasses Program 1,200,000 1,200,000 1,200,000 10,696
U.S. Army Corpsof Engineers
11) Prospect Idland Habitat Protection
Project 2,000,000 2,000,000 (403) 1,999,597 1,683,045
U.S. Army Corpsof Engineers
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
River Channd Changes 14,884,010 9,624,010 170,000 | 9.794.010 243,040
1) Merced River Sdmon Habitat Enhancemernt,
Phase |: Robinson/Gdlo Project, Retdaff
1,633,000 0
Reach Site T
Bureau of Reclamation
2) Prdiminary Design and Engineering of the
Lower Western Stone Regtoration Site,
Merced River 130,000 0
Bureau of Reclamation
3) Tuolumne River Specia Run Pool (SRP) 10
Regtoration 165,000 0
Bureau of Reclamation
4) Tuolumne River Mining Reach Restoration
Project No. 2 - MJRuddy Segment 3,332,000 0
U.S. Fish and Wildlife Service
5) Liberty Idand Acquisition
U.S Fish and Wildlife Sarvice 8,577,000 8,577,000 170,000 8,747,000 240
6) Sedimentation Movement, Availahility, and
Monitoring in the Delta 1,047,010 1,047,010 1,047,010 242,800
U.S. Geologicd Survey
Improved Ingream Flows 14,500,000 || 14.450,000 | (6.750,000) | 7.700,000 0
1) Environmenta Water Acquisition Program
Bureau of Redamation 14,450,000 14,450,000 | (6,750,000) 7,700,000
2) Environmental Water Acquidition Study
Bureau of Reclamation 50,000 0
Water Quality and Temperature 8803000 || 4737.000| 306649 | 5043649 903114
Improvement
1) Evauation of Sdenium Sources, Levels, and
Consequencesin the Ddlta 1,589,000 1,589,000 1,589,000 268,168
U.S. Gedlogical Survey
2) Assessment of Organic Matter inthe
gﬁ':lat and lts Relationship to the Food 1400000 || 1,400,000 40629 | 1440649 M3842
U.S. Geologicd Survey
3) Bacterid Trestment of Sdeniumin the
Panoche Drainage 1,149,000 1,149,000 1,149,000 165,293
Bureau of Reclamation
4) Sand and Sdt Creek Watershed Project
Bureau of Redamation 599,000 599,000 599,000 39,744
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
5) Integrate Pest Management in Suisun Bay
Program 266,000 266,000 266,000 16,067
Bureau of Reclamation
6) Assessment of Ecological and Human
Impacts of Mercury in the Bay-Delta
Watershed 3,800,000 0
Bureau of Reclamation
Introduced and Undesirable Species 1,250,000 || 1.250,000 0| 1250000 0
Control = =/ =
1) Exatic Species Control Program
U.S. Fishand Wildlife Service 1,250,000 1,250,000 1,250,000
mproved Fish Management and 625.000 625,000 o| 625000 35,084
Hatchery Operations =
1) Evdudtion of Tagging Daa
Bureau of Redamation 625,000 625,000 625,000 35,084
Water shed M anagement 4,198,000 2,253,000 0| 2.253.000 140,583
1) Butte Cresk Watershed Restoration
Implementation 294,000 294,000 294,000 19,223
U.S. Fishand Wildlife Service
2) Inventory of Forest Road Systems at Cat
Creek Watershed 38,000 38,000 38,000
U.S. Forest Service
3) Improvement/Sedimentation Stabilization on
Deer, Mill, and Antelope Creeks (Lassen
National Forest) 371,000 371,000 371,000 121,360
U.S. Forest Sarvice
4) Hoodplain Easements- Lower Tuolumne
and Sen Joaquin Rivers 1,545,000 0 0
Natural Resource Conservation Service
5) Watershed Restoration Planning and
Implementation Program® 1,950,000 1,550,000 1,550,000 0
U.S. Environmental Protection Agency
Battle Creek Watershed Stewardship 107,000 0
Cold Weter Fisheries and Water Quality
Hement 147,000 0

4

Individud projects listed are pending contract award and are subject to change or deletion based on contract

negotiations/award process. Theseindividua contracts were recommended by CALFED program steff as part of

the approved program.
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
Lower Putah Creek Watershed
Stewardship Program 76,000 0
Watershed Restoration Strategy for the 180,000 0
Yolo Bypass
A) Locd Watershed Stewardship: Stedhead 38,000 0
Trout Plan
B) Proposd to Develop Loca Watershed
Stewardship Plan for the Lower 118,000 0
Mokdumne River
C) Alhambra Creek Watershed CRMP 104,000 0
Program
D) Cotton\{vood Creek Watershed Group 119,000 0
Formation
E) Merced River Corridor Retoration Plan 220,000 0
F) Union School Sough Watershed 304,000 0
Improvement Program
G) Sulphur Creek Coordl nated Resource 20,000 0
Management Planning Group
H) PetdumaRiver Watershed Restoration 162,000 0
Program
1) South YubaRiver Coordinated
Watershed Management Plan 193,000 0
J) American River Integrated Watershed
162,000 0
Stewardship Program '
Monitoring, Permit Coordination, and | - ¢ 556 000 || 3.042.860 | 2.756.977 | 5790846 | 1.948.889
Other Special Support Programs
1) Integrated Phasing Strategy
CALFED Program Sidff 2,947,000 1,720595 (147,151) 1573444 1,292,967
2) Coordinated Permitting
CALFED Program Sif 482,000 100,000 285,505 385,505 53,303
3) Deveopment of aWatershed Management
Program 394,000 111,574 173,751 285,325 138,697
CALFED Program Steff
4) Comprehensive Monitoring Assessments
and Reseerch Program (CMARP) 1,447,000 1,110,700 263,000 1,373,700 395,934
CALFED Program Staff
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended
5) Bay-DdtaEducation Program®
CALFED Program Sif 420,000 0 385,172 385,172 67,988
A) Proposas|n Contracting Process
San Joaquin Vdley's“ SAmonidsin the 3,000 0
Classroom” Program Enhancement '
Bay-Ddta Education Program Funds
Avallablefor Future Projects 34,007 2179 2179 2179
B) Traveling FIm Festiva/Heron
BoothVideo Archive 54,000 54,000 54,000 43,902
C) Environmentd Agriculture Conferences 28,000 28,000 28,000
and Field Tours
D) Sacramento River Heedwatersto the
Oceen, Public Information and Education| 49,640 49,640 49,640 21907
E) Discover the Flyway 49,000 49,000 49,000
F) TheButte Creek Watershed Educationa
Workshops and Field Tours Series 33,000 33,000 33,000
G) Bay-DdtaEnvironmental Restoration
Education Program 40,000 40,000 40,000
H) Water Hyacinth Education Program 9,598 9,598 9,598
1) Water Chdlenge 2010 64,500 64,500 64,500
J) Increased Public Awareness of the
Riparian Habitat and Ecosystem of the 55,255 55,255 55,255
Tuolumne River
6) CALFED Specid Support Programs
CALFED Program Siait 1,751,000 1,176,700 1,176,700
7) Prospect Idand Monitoring Project
U.S. Army Corpsof Engineers 915,000 0
8) Ecosystem Restoration and Planning
CALFED Program St 1,200,000 620,000 620,000
Miscellaneous Expensesf 9,468.990 172925 | 400207 | 573222 384,791
Administration
1) Redordaion Reserve
Bureau of Reclamation 7,068,990 0

5 Individud projects listed are pending contract award and are subject to change or deletion based on contract
negotiations/award process. Theseindividua contracts were recommended by CALFED program steff as part of

the approved program.
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Total Obligated Obligated
Approved by from from
the Secretary FY 1998 FY 1999 Total Total
Category/Proposal/Agency funding funding Obligated Expended

2) Technicd Review and Qudity Control

Program 1,600,000 40,000 40,000

Bureau of Reclamation
3) Adminigtrative Support Program

Bureau of Redamation 800,000 172,925 360,297 533,222 384,791
Total Approved by Secretary 149,829,000 || 73.056.774 (634,829) | 72,421,945 12,638,611
Bdance Remaining for Other Programs/ Projects 10,171,000
Grand Total 160,000,000
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BAY DELTA ECOSYSTEM RESTORATION APPROPRIATION
PROGRAM/PROJECT M AP INDEX

Map
Locator Program/Project

1 Anderson-Cottonwood Irrigation District Fish Passage
2 Assessment of Organic Maitter in the Habitat and Its Relationship to the Food Chain
3 Bacteria Treatment of Selenium in the Panoche Drainage
4 Battle Creek Screens and Fish Passage
5 Bear Creek Floodplain Restoration Demonstration Project
6 Boeger Family Farm Screen
7 Butte Creek Watershed Restoration Implementation
8 Cache Slougih Habitat Enhancement
9 Cosumnes FHoodplain Acquisition and Restoration
10 Evauation of Selenium Sources, Levels, and Consequences in the Delta
Fish Passage Program (Bay-Delta System-wide Program)
1 ACID Fish Passage and Fish Screen Improvement Project, Phase 1
11 American Basin Fish Screen and Habitat |mprovement Project
12 Anadromous Fish Passage at Clough Dam on Mill Creek
6 Boeger Family Farms Fish Screen, Phase I11: Construction
13 City of Sacramento Fish Screen Replacement Project, Phase 1
9 Cosumnes River Salmonid Barrier Program
14 Fish Passage Improvement Project at the Red Bluff Diversion Dam
57 Modifications of Existing Fish Ladders at Granlee Diversion Dam and the Retrofit of
Three Summer Dams with Low-Flow Passage Structures
15 Hasting Tract Fish Screen, Phase |1: Construction
16 Steelhead and Chinook Salmon Fish Passage Barrier Remediation-Guadalupe River
41 Stanidaus River Channdl Restoration
42 Tuolumne River Setback Levees
Habitat Restoration/Flood Control Bypasses Program (Bay-Delta System-wide Program)
17 Benicia Waterfront Marsh Restoration
18 Biological Restoration and Monitoring in the Suisun Marsh/North San Francisco Bay Ecological
Zone
7 Butte Creek Acquisition
7 Butte Creek Riparian Restoration Demonstration
9 Cosumnes River Acquisition, Restoration, Planning and Demonstration
19 Deer and Mill Creeks Acquisition and Enhancement
20 Fern-Headreach Tidal Perennial Aquatic and Shaded River Aquatic Conservation Project
56 Floodplain Easements - Lower Tuolumne and San Joaquin Rivers
21 Floodplain Acquisition, Management, and Monitoring on the Sacramento River
22 Grayson River Ranch Perpetual Easement and Restoration
23 Hill Siough West Habitat Demonstration Project
24 Lower Clear Creek Floodway Restoration Project
25 Lower Mill Creek Riparian Restoration
26 Lower San Joaquin River Floodplain Protection and Restoration Project
27 Merced River Salmon Habitat Enhancement, Phase | and 111
28 Nelson Slough Wildlife Area Restoration Demonstration Project
29 Petaluma Marsh Expansion Project - Marin County
30 Rhode Idand Floodplain Management and Habitat Restoration
31 South Napa River Tida Slough and Floodplain Restoration Project
31 South Napa River Wetlands Acquisition and Restoration Program
32 Stone Lakes National Wildlife Refuge Land Acquisitions
33 Inventory of Forest Road Systems, Cat Creek Watershed
K%} Liberty Idand Acquisition
7 Lower Butte Creek - Phase || Fish Passage
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McCormack-Williamson Tract Acquisition
McCormack-Williamson Tract’ s Wildlife - Friendly Levee Improvement and Farming Program
Preliminary Design and Engineering of the Lower Western Stone Restoration Site, Merced River
Prospect Island Habitat Protection and Monitoring Project
Richter Brothers Screen
San Joaquin Floodplain Acquisition and Riparian Restoration
San Francisco Bay Area Wetlands Ecosystem Goals Project
Sand and Salt Creek Watershed Project
Sedimentation Movement and Availability, and Monitoring in the Delta
Stanidaus River Channdl Restoration at the Williams Site
Tuolumne River Channdl Restoration (Special Run Pool 9)
Tuolumne River Mining Reach Restoration Project No. 2 - MJ Ruddy Segment
Watershed |mprovement/Sediment Stabilization on Deer, Mill and Antelope Creeks
Watershed Planning Program
Alhambra Creek Watershed CRMP Program
American River Integrated Watershed Stewardship Strategy
Battle Creek Watershed Stewardship
Cold Water Fisheries and Water Qudity Element
Cottonwood Creek Watershed Group Formation
Local Watershed Stewardship: Steelhead Trout Plan
Lower Putah Creek Watershed Stewardship Program
Merced River Corridor Restoration Plan
Petaluma River Watershed Restoration Program
Proposal to Develop Loca Watershed Stewardship Plan for the Lower Mokelumne River
South Y uba River Coordinated Watershed Management Plan
Sulphur Creek Coordinated Resource Management Planning Group
Union School Slough Watershed Improvement Program
Watershed Restoration Strategy for the Y olo Bypass
Woodbridge Fish Screen and Passage

Bay-Delta System-wide Programs/Projects;

Assessment of Ecological and Human Health Impacts of Mercury in the Bay-Delta Watershed
Bay-Delta Education Program
Comprehensive Monitoring and Research Program (CMARP)
Coordinated Permitting
Development of a Watershed Management Program
Environmental Water Acquisition Program
Evauation of Selenium Sources, Leves, and Consequences in the Delta
Evaluation of Tagging Data
Exotic species Control Program
Floodplain Restoration/Habitat Restoration on Existing Conservation Lands Program
Integrated Pest Management in Suisun Bay Program
Integrated Phasing Strategy
Regional Wetlands Goals Project
Imentation Movement and Availability and Monitoring in the Delta
Small Diversion Fish Screens Program
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